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The Faculty of Business and Management Sciences, Department of Management Science and Project Planning, University 

of Nairobi, 4th Annual International Conference on Project Planning and Management is being held during the 

University of Nairobi’s 2022 Research Week. The theme of the 4th Annual Conference is: “Emerging Project Planning 

and Management Research and Technology for Sustainable Communities”.  Emerging research and technologies are 

radically novel and relatively fast-growing research topics and technologies characterized by a certain degree of 

coherence, and a considerable scientific and sustainability impact on communities.  

This conference is multi-disciplinary and will bring together experts to share best practices and latest developments in 

the field of project planning, design and implementation. Speakers from higher education institutions, construction 

projects, transport projects, social projects, education projects, health projects, engineering, anthropology, sociology, 

environment, economics, management, information communication technology, and other development game-changers 

across the globe. 

Conference Format 
The conference will be conducted virtually through the University of Nairobi conference link which will be provided to 
the registered participants after 14th October, 2022, the deadline for registration. The conference will consist of 
presentations and panel discussions which will provide participants with opportunity to interact with eminent scholars, 
private sector practitioners, industry, policy makers, opinion leaders, representatives from diplomatic corps and National 
and county governments. 
Dissemination of project management research findings, policy briefs by academicians, policy development and 

practitioners’ experiences, which propel the efforts towards attaining Sustainable Development Goals (SDGs), will be the 

focus of the conference. This three-day conference will provide a platform to explore further the best practices in project 

management. Selected papers that will meet the quality and novelty standards will be reviewed and published in the 

University of Nairobi’s African Journal of Project Planning and Management (AJPLAM).  

Day 1 will take the form of plenary and interactive presentations while Day 2 and 3 will entail some more-interactive 

research presentations and discussion forums to enable participants to gain skills and knowledge on how to plan, design, 

implement, monitor and evaluate programmes and projects with a view to coming up with policies and practices that 

support the achievement of sustainable economy and development. 

Conference Objectives 

The main objective of the conference will be to provide researchers, postgraduate students and practitioners from the 

universities, organizations, individuals and other experts an opportunity to showcase their research output. Specifically, 

the conference will provide: 

 An opportunity through which novel and impactful research findings and products will be released in the global market 

 An opportunity through which participants will learn from world renown experts and researchers on issues related to 

project management 

 A forum for stakeholders both international and local to deliberate and share information and ideas on project planning 

and management 

 A platform through which Universities, organizations and individual participants will increase their visibility 

 An opportunity for networking and collaboration 

 Theme: Emerging Project Planning and Management Research and Technology for Sustainable Development of 

Communities. 

Sub- Themes: The conference encourages the submission and presentation of novel and impactful papers on the 

following topics: Project Design, Planning and Implementation, Project Monitoring and Evaluation, Project Financing, 

Project Management Information Systems and Cross cutting Issues. 
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Kenya National Anthem 

O God of all creation, 

Bless this our land and nation. 

Justice be our shield and defender, 

May we dwell in unity, 

Peace and liberty. 

Plenty be found within our borders. 

 

Let one and all arise 

With hearts both strong and true. 

Service be our earnest endeavor, 

And our Homeland of Kenya, 

Heritage of splendor, 

Firm may we stand to defend. 

 

Let all with one accord 

In common bond united, 

Build this our nation together, 

And the glory of Kenya, 

The fruit of our labor 

Fill every heart with thanksgiving.  

East Africa Anthem 

Chorus 
We should protect/guard our community 

We should be committed and 
Stand strong 

Our unity is our anchor 
Long live our community 

1. Oh God we pray 
For preservation of the East African 

Community; 
Enable us to live in peace; 

May we fulfill our objectives; 

2.Patriotism and togetherness 
Be the pillars of our unity 

May we guard our independence 
And peace 

Our culture and traditions 

3. Industries and farms 

We should work together 

We should work hard 

We should build a better community. 

University of Nairobi  Anthem 

University of Nairobi we labour all together in search for knowledge and truth. 

We bless and honour Thee, we are the pinnacle of excellence in knowledge, 

Knowledge to serve our mother-land (oh Kenya), knowledge to serve all mankind 

 

Be not engulfed by pride, let excellence prevail 

May we all shun the pitfall, of being the ivory tower 

With sacrifice and dedication our problems we’ll overcome 

  

We are the fountain of knowledge we create and hold the vision 

God gives us grace to serve, and the future for us is bright, 

and the children Shall drink from the fountain of knowledge, knowledge 

Shall surely set us free (beyond the stars) knowledge shall surely set them free. 
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Welcome to The UoN Research week 2022 
As a University, Research and Innovation is a core pillar of the 

University in the Strategic Plan which contributes to the develop-

ment of the society through creation, preservation, application 

and dissemination of knowledge which we continue to actively 

participate and contribute to the national and global development. 

We recognize that the general public benefits a lot from   new 

products, processes, plant varieties and other intellectual crea-

tions resulting from discoveries, inventions and creative activities 

by the University staff, students and associates in the course of 

their stay at the University. 

Prof. Margaret Jesang Hutchinson  
Associate Vice-Chancellor (RIE)  

The Director, Research & Enterprise 

I would like to take this opportunity to invite paper presenters , guest 

speakers, students, members of staff, and  researchers, and practitioners to 

this years University of Nairobi Research week which runs from Monday 

24th to Friday 28th October, 2022 on the virtual platform. We expect about 

10 different conferences to run during the week, while a few others have 

been organized outside the research week. I therefore call upon our staff , 

students and other researchers to submit abstracts/papers so that they are 

able to present the same during the research week. 
Prof. Justus M. Munyoki 

Director, Research & 

Enterprise  
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Dr Ralf Mu ller is Professor of Project Management at BI Norwegian Business 

School, Norway and their former Associate Dean for executive programs. He 

is also Adjunct Professor at the University of Technology Sydney, and at Da-

lian University of Technology in China, as well as Editor-in-Chief for the Pro-

ject Management Journal. Before that he was Professor of Business Admin-

istration at Umea  University, Sweden, and held adjunct and visiting professor 

positions worldwide. Ralf Mu ller lectures and researches in leadership, gov-

ernance, and organizational project management. His studies appeared in 

more than 300 academic publications, including 20 books, and received numerous awards from 

professional and academic institutions, including several lifetime achievement and fellow awards 

from the Project Management Institute (PMI), International Project Management Association 

(IPMA), and the Centre for Excellence in Project Management (CEPM). The Stanford University list 

of top scientists ranks Ralf among the Top 2% of the most influential researchers worldwide. Ralf 

Mu ller holds a Doctor of Business Administration (DBA) degree from Brunel University, UK and an 

MBA from Heriot-Watt University in Edinburgh, UK, as well as Master’s Certificates in Global Busi-

ness Management and in Project Management from George Washington University, USA. Further-

more, he holds a Project Management Professional (PMP) certification from PMI, USA. Prior to join-

ing academia, he was the Worldwide Director of Project Management at NCR Corporation’s Head-

quarters in Dayton, OH, USA, from where he worked in 50+ different countries for the improvement 

of project management in large organizations and governments. He is the co-founder of the second 

PMI chapter outside of the US, the Frankfurt, Germany chapter and contributed to the PMI Stand-

ards for Organizational Project Management Maturity (OPM3), as well as those for Program Man-

agement and for Portfolio Management. He frequently consults ISO and other global institutions in 

governance related subjects.  

Prof. Ralf Muller  

Dear Colleagues and conference participants, 
On Behalf of the Organizing Conference Committee, I welcome all the pro-
ject management scholars, professionals and students to this signature 
event of the year 4th  International Conference of Project Planning and Man-
agement at the University of Nairobi, Kenya on October 25-27, 2022. Build-
ing on the success of previous International conferences of Project Planning 
and Management, the theme for the 4th International Conference is 
“Emerging Project Planning and Management Research and Technology for 
Sustainable Development of Communities”. We are indeed in a time of great 

and emerging developments and innovation in project management,  and 
I look forward to learning a lot on the emerging research and technolo-
gies in our discipline from leading guest speakers, scholars, professionals  

and graduate students and all conference participants. So come and enjoy the research, and report 
your results! We expect the three-day virtual conference programme will provide enough time for 
interactions, sharing and learning, and that the networking opportunities will be indeed outstand-
ing. The backdrop of the beautiful and historic city of Nairobi will add to the pleasure of the meeting 
and provide lasting memories beyond the conference. I take this early opportunity to sincerely wel-
come all the participants, in including the international guest speakers, and all presenters and other 
participants a successful and fruitful conference. My sincere thanks and appreciation to the interna-
tional conference committee members. We’re looking forward to an excellent engagement with 
great scholars, professionals and students from different countries around the world who will share 
new and exciting empirical and theoretical research in project planning and management, which 
will transform our scholarship and communities. 
I look forward to an exciting engagement and networking! 

DR. ISAAC O. ABUYA, PhD. 
Conference Chairman 

https://researchweek.uonbi.ac.ke/prof-ralf-muller/
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Professor Edward Ochieng (PhD): Edward is a Professor 

of Project Management. Possess extensive experience and 

knowledge relating to organisational challenges and solution 

development for managing large capital and heavy engineer-

ing projects. My research interest with people and organisa-

tional challenges continues but has now been complemented 

by the need for wider understanding of infrastructure sys-

tems, project productivity, project value creation, capital ef-

fectiveness, project complexity and political economy and 

the management of projects. Edited 31 book chapters, pub-

lished 4 books, 30 book chapters and over 90 refereed pa-

pers in high-ranking journals and conferences. Collaborated 

with academics, industrialists, and the UK Infrastructure 

Project Authority (IPA) to examine frameworks that could 

be used to identify and estimate benefits and value (including capital effec-

tiveness) at the front end of public sector projects. Secured an estimat-

ed £834,000.00 from a range of funders for several projects and consultancy in project management. Col-

laborated with academics and industrialists to investigate the promising innovative technology cryogenic 

energy storage (CES) to solve the problem of how to store excess renewable energy – the research team 

was awarded €7 million. Supervised 14 PhD students to successful completion and over 300 MSc/MBA 

industrial projects by research. Currently supervising 17 PhD students. Functioned as an Internal and Ex-

ternal Examiner of more than 20 PhD students in Middle East and different UK universities. In recognition 

of my expertise and contribution to curriculum development, I have been invited by Loughborough Univer-

sity, University of Wales, Open University and University College of Estate Management to act as a pro-

gramme reviewer. In addition, Edward has been invited by several HEIs to provide specialist curriculum 

advice on the development of Project Management, Engineering and Business Management programmes at 

validation events, including the University of Witwatersrand, University of Wales, University of Liverpool, 

Loughborough University, Open University, and the College of Estate Management.  

Professor Edward Ochieng  
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Over 23years’ experience in program and project man-

agement as a practitioner, consultant, facilitator and 

trainer in the USA, Canada, Kenya and the wider East Af-

rica and South Sudan region. Jeane is known for being 

fiercely passionate about projects and is a champion for 

mainstreaming project management as a best practice 

discipline. She has consulted locally and internationally 

across multiple sectors in technology, health, insurance, 

financial, hospitality, logistics and construction. She is a 

US trained practitioner, having worked in a highly pro-

jectized environment with a fortune 500 company in 

Bloomington Il; this inspired her certifications 

in PMP®, Prince2®and PMD PRO®, and ongoing PHD 

studies in Project Management. Her research interests 

are in strategic project management, performance, governance and 

benefits management. She seeks for institutionalization of sound opera-

tive project practices in Kenya based on value realization of benefit outcomes.  

Jeane is currently serving as President of the Project Management Institute (PMIK) Kenya Chapter, 

having previously served as the Vice President of Education & Professional Development. Jeane is an 

avid coach and mentor to advance the practice and growth of project management in Kenya, and pio-

neered the first Mentorship forum in Project Management  for upcoming and working project practi-

tioners. She is the patron and founding member of Women in Projects Kenya pioneer member of 

Women in Project Management SIG, USA to advance talents in women project leaders. Jeane is also a 

mentor in Women in Africa Initiative (Deloitte), the first international platform dedicated to the eco-

nomic development and support of leading and high potential African women. She also supports 

growth of active youth leader leaders and change makers to deliver meaningful impact in local com-

munities through the Global Action and Impact network (GAIN).  

Through her firm Global Protocol Solutions, Jeane has implemented transformative organizational 

change through strategic, PMO and Enterprise systems programs in the NGO, public and private sec-

tor. She leverages her firm as a platform to demonstrate the value of effectively applied project man-

agement practices in organizational change, real estate, Information, Communication and Technology 

and more prominently, the health sector. 

Jeane is affiliated with APM Prince2®, PMI USA, PMI chapters in Kenya, Illinois and Vancouver. As a 

trainer and speaker, she has facilitated Project Management learning at various forums such as PMI 

events, Big 5 Africa, and universities including AMREF International, Strathmore Business School, In-

ternational Leadership University, Heartland Community College Business School Illinois, and 

coached numerous leaders to PMP® certification through the Central Illinois and Vancouver PMI 

Chapters. 

Project Portfolio 

State Farm Insurance Company IL USA, Intrawest Company Vancouver Canada, NIC Bank and CBA 

Group, Equity Bank, Finserve Ltd, Equity Foundation, Mitchell Cotts KE, UAP Old Mutual SS, Liaison 

SS, Ernst & Young SS, Sovereign Group, Kenya Medical Practitioners & Dentists Council/ Ministry of 

Health Kenya, Association of Medical Councils of Africa (AMCOA), Tourism Fund, UN Women, Maersk 

Kenya, Malteser International, Kenya Cardiac Society, Kenya Medical Association among others.  

“Project Management is now a core discipline of management. It is the preeminent method for mak-

ing things happen and implementing change in the world ” ~Michael Porter, 2016 

Jeane W Mathenge  

https://researchweek.uonbi.ac.ke/jeane-w-mathenge/
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David L. Pells, PMI Fellow, HonFAPM, ISIPM, PMA, is Man-

aging Editor and publisher of the PM World Jour-

nal (www.pmworldjournal.com) and Managing Director of 

the PM World Library (www.pmworldlibrary.net). David is 

an internationally recognized leader in the field of profes-

sional project management with more than 40 years of ex-

perience on a variety of programs and projects, including 

engineering, construction, energy, defense, transit, technol-

ogy and nuclear security, and project sizes ranging from 

thousands to billions of dollars. He occasionally acts as pro-

ject management advisor for U.S. national laboratories and 

international programs, and currently serves as an inde-

pendent advisor for a major U.S. national security program.  

David Pells has been an active professional leader in the 

United States since the 1980s, as founder and president of 

several PMI chapters, founder of PMI ’s first SIG (Project Earth), and member of the PMI board of di-

rectors twice.  He was founder and chair of the Global Project Management Forum (1995-2000), an 

annual meeting of leaders of PM associations from around the world. David was awarded PMI ’s Person 

of the Year award in 1998 and Fellow Award, PMI ’s highest honor, in 1999. He is also an Honorary Fel-

low of the Association for Project Management (APM) in the UK; the InstitutoItaliano di Project Man-

agement (ISIMP) in Italy; and Project Management Associates (PMA) in India.  

Former managing editor of PM World Today, he is the creator, editor and publisher of the PM World 

Journal (ISSN: 2330-4880).  David has a BA in Business Administration from the University of Wash-

ington and an MBA from Idaho State University in the USA.   He has published widely and spoken at 

conferences and events worldwide.  David lives near Dallas, Texas and can be contacted 

at editor@pmworldjournal.com. To see other works by David Pells, visit his author showcase in the PM 

World Library at http://pmworldlibrary.net/authors/david-l-pells/ 

 

Dr. Okeyo is a holder of Bachelor degree in Geomatics & Surveying Engineer-

ing, Master of Project Planning and Management (MPPM), Master of Business 

Engineering (MBE) and PhD in Project Management with specialization in 

Monitoring and Evaluation of infrastructure projects.  Dr. Okeyo has experi-

ence spanning 22 years in construction project management in Africa, Mid-

dle East and South East Asia as Contracts Engineer, Delay & Quantum Ana-

lyst, and Construction Claims & Dispute Resolution Expert.  He has worked in a 

arrange of projects including Geothermal Power Projects, Hydropower Pro-

jects, Water Transmission & Distribution Projects, Seaports & Airports Projects, 

Highways & Buildings Projects.  

Dr. Okeyo is a Certified Trainer and a Consultant in Construction Contracts Ad-

ministration and an expert in Construction Dispute Resolution. He is a certified 

Project Management Professional (PMP), a full member of the Project Man-

agement Institute (PMI), Kenya Association of Project Managers (KAPM) and a 

founding member of the International Society of Project Monitoring and Evaluation (IProMES).  

Dr. Okeyo has co-authored several articles in research journals in the area of construction management; 

He is currently the Head of Projects Monitoring and Evaluation at the Kenya Electricity Generating Compa-

ny (KenGen)  

David L. Pells  

Dr. Ing. - Okeyo M.P., Ph.D. 

Construction Projects Delay 

and Quantum Analyst 

mailto:editor@pmworldjournal.com
http://pmworldlibrary.net/authors/david-l-pells/
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Dr. Pieter Steyn is Founder and Principal of 

Cranefield College, a South African Council on Higher 

Education / Department of Education accredited and 

registered Private Higher Education Institution. 

Cranefield offers an Advanced Certificate, Advanced 

Diploma, Batchelor of Business Administration degree, 

Postgraduate Diploma, Master’s degree (MCom), and 

PhD. He holds the degrees BSc (Eng), MBA and Doctor 

of Commerce, and is a registered Professional Engi-

neer. 

He was formerly professor in the Department of Man-

agement, University of South Africa and Pretoria Uni-

versity Business School. He founded the Production 

Management Institute of South Africa, and in 1979 pio-

neered Project Management as a university subject at 

the post-graduate level at the University of South Afri-

ca. Prof Steyn also taught at the Chung-Shan Institute of Science and Technology in Taiwan as a guest 

lecturer. 

He founded consulting engineering firm Steyn and Van Rensburg (SVR). Projects by SVR include First 

National Bank Head Office (Bank City), Standard Bank Head Office, Mandela Square Shopping Centre 

(all in Johannesburg), as also, Game City- and The Wheel Shopping Centres (in Durban). He, inter 

alia, chaired the Commission of Enquiry into the Swaziland Civil Service; and acted as Programme 

Manager for the Strategic Transformation of the Gauteng Government ’s Welfare Department and Cor-

porate Core. 

Prof Steyn is a contributing author of the “International Handbook of Production and Operations Man-

agement,” (Cassell, London, 1989, ed. Ray Wild) and is the author of many articles and papers on 

leadership and management. He is a member of the Association of Business Leadership, Industrial 

Engineering Institute, Engineering Association of South Africa, and Project Management South Africa 

(PMSA); and a former member of the Research Management Board of IPMA. He serves on the Editori-

al Board of the PM WorldJournal. Moreover, he is the owner of the Aan ’t Vette Wine Estate and De 

DoornkraalVinotel (4-star hotel) in Riversdale, Western Cape. 

Prof Steyn can be contacted at cranefield1@cranefield.ac.za. For information about Cranefield Col-

lege, visit www.cranefield.ac.za. 

Knowledge Management in the New Economy 

-Prof Pieter Steyn, Pr Eng, BSc Eng, MBA, DCom.  Principal: Cranefield College 

Important resources of the Industry 4.0 economy are information, knowledge and innovation. Moreover, 

knowledge- and process-based networked organizations, combined with portfolio-, programme- and project 

management evolved as important strategic key success factors. Major sources of knowledge creation for 

purposes of knowledge management are Innovative Continuous Improvement Projects resulting from Sys-

tems Thinking initiatives emanating from a formal Quality Management System; Research and Innovation 

Development (RID) Projects; and Organizational Development (OD) initiatives performed through Strategic 

Transformation and Change Projects. 

Prof. Pieter Steyn  
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4th   Annual International Conference of Project Planning And Management, 25th to 27th October, 2022 

PROGRAMME OF EVENTS 

Tuesday October 25, 2022, Opening Ceremony: Facilitator: Prof Charles  Rambo  

Time Event   

7.45-8.15 AM Joining and Registration  

8.15-8.25 AM Introduction Prof .  Rambo, C. 

8.25-8.35 AM Conference Chairperson  Dr. Abuya, I. 

8.35-8.45 AM The Chairman, Department of Business and Management Sciences 
and Project Planning 

Dr. Ombati, T. O. 

8.45-8.55 AM Dean Faculty of Business and Management Sciences Prof. Njihia, J. 

8.55-9.05 AM Director- Research and Enterprise  Prof. Munyoki, J. 

9.05-9.15 AM Associate Vice Chancellor, Research, Innovation and Enterprise  Prof . Hutchinson, M. 

9.15-9.25 AM Deputy Vice Chancellor, Academic Affairs Prof. Ogeng’o, J. 

9.25-9.35 AM Vice Chancellor– officially Opens the Ceremony Prof. Kiama, S 

9:35-10.05 AM   Key Speaker:  The science of project management as a core disci-

pline of sustainable business strategy  

Mathenge , J. W.  

10:05-10:15 AM Question and Answers Mathenge , J. W.  

10:15-10:25 Tea Break   

10:25 AM -1.00PM                Break-away sessions  Tuesday October 25, 2022 

Track Chairperson Moderator Rapporteur Link 

A Prof. Rambo C.M Dr Reuben Kikwatha George Ruheni  

B Prof Gituro Wainaina Dr Salome Richu Angela Kaguara  

C Dr John Bosco Kisimbii Dr Antony Ndung’u Tommy-Lee Owiti  

D Dr Isaac Abuya Dr Kingsford Rucha Dr Jennifer Wairiuko  

E Dr Mary Mwenda Dr Charles Wafula Benard Kiplagat  

1.00 PM-2.00 PM  Lunch Break  

Plenary Session- Facilitator—Prof. Rambo  

2.00-2.30 PM Key Note Speaker— David L. Pells  

2.30-2.40 PM Questions and Answers David L. Pells  

https://researchweek.uonbi.ac.ke/session/4th-annual-international-conference-on-project-planning-and-management
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Day 2 -Wednesday October 26, 2022 

Time (EAT) Event : Facilitator—Dr Isaac Abuya    

8.00-8-15 AM Joining and Registration  

8.15- 8.20 AM Plenary Session- Chairperson of the Conference  

8.20-8.30 AM Rapporteur and Recap  

8.30-9.00 AM  Key Note Speaker: Transforming policy into practice: Implementing a 
project plan on major critical infrastructure projects 

Prof. Ochieng, E. 

9.00-9.10 AM   Questions and Answers Prof. Ochieng, E. 

9.10-9.20 AM  Tea Break  

9.20 AM-1.00 PM Break-away sessions, Wednesday October 26, 2022 

Track Chairperson Moderator Rapporteur Link 

A Prof. Rambo C.M Dr Mary Mwenda Dr Jennifer Wairiuko  

B Prof Gituro 
Wainaina 

Dr Kingsford Rucha Tommy-Lee Owiti  

C Dr Moses Otieno Dr Antony Ndung’u Angela Kaguara  

D Dr Isaac Abuya Dr Salome Richu Benard Kiplagat 
  

 

E Dr Charles Wafula Dr Reuben Kikwatha George Ruheni  

1.00 PM-2.00 PM  Lunch Break  

Time (EAT) Plenary Session- Facilitator—Dr Isaac Abuya    

2.00-2.30 PM Key Note Speaker—Linking Polycentric Governance and Leadership 
for SDG and Grand Challenges Projects  

Prof. Muller, R. 

2.30-2.40 PM Questions and Answers Prof. Muller, R. 

2.40-3.10 PM Key Note Speaker— Prof. Pieter Steyn  

3.10-3.20 PM Questions and Answers Prof. Pieter Steyn  
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Day 3 Thursday October 27, 2022 

Time (EAT) Event Facilitator: Prof Charles Rambo    

8.00-8-.15 AM Joining and Registration  

8.15- 8.20 AM Plenary Session- Chairperson of the Conference  

8.20-8.30 AM Rapporteur and Recap  

8.30-9.00 AM   Key Note Speaker:  The Use of Third-Party Monitoring and Evaluation 

for Sustainability of Construction Projects in Kenya. 

Dr. Ing.- Okeyo M.P.  

9.00-9.10 AM   Questions and answers Dr. Ing.- Okeyo M.P.  

9.10-9.20 AM  Tea Break  

9.20 AM. –12.20 PM. Break-away sessions, Thursday October 27, 2022 

Track Chairperson Moderator Rapporteur Link 

A Dr Salome Richu  Prof. Rambo C.M Tommy-Lee Owiti  

B Prof Gituro Wainaina Dr Mary Mwenda Dr Jennifer Wairiuko  

C Dr Antony Ndung’u Dr John Bosco Kisimbii Angela Kaguara  

D Dr Kingsford Rucha Dr Isaac Abuya Benard Kiplagat  

E Dr Reuben Kikwatha Dr Moses Otieno George Ruheni  

12.20-1.20 PM  CLOSING CEREMONY-PLENARY SESSION -Facilitator: Prof Charles  Rambo 

Conference Chairperson  Dr. Abuya, I. 

The Chairman, Department of Business and Management Sciences and Project Planning Dr. Ombati, T. O. 

Dean Faculty of Business and Management Sciences Prof. Njihia, J. 

Director- Research and Enterprise  Prof. Munyoki, J. 

Associate Vice Chancellor, Research, Innovation and Enterprise  Prof . Hutchinson, M. 

Deputy Vice Chancellor, Academic Affairs Prof. Ogeng’o, J. 

Vice Chancellor– officially closes the Conference Prof. Kiama, S 
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DAY 1, TRACK A Tuesday October 25, 2022 

Chairman: Prof. Rambo C. M Moderator : Dr Reuben Kikwatha Rapporteur:  George Ruheni 

1. Paul Ngigi and Dr Mary Mwenda: Influence of stakeholders involvement in completion of last mile connectivi-

ty projects  

2. Valerie Koech and Dr Mary Mwenda: Influence of stakeholder participation on generation of off grid micro 

hydropower in Kenya, a case of Iriamaina micro hydropower in Bomet county  

3. Wanjiru Nderitu : Inducement on Monitoring and Evaluation Practices and Performance of livelihood ven-

tures:  Focus; Nairobi youths conservation projects, Kenya  

4. George Ruheni , Prof. Rambo, C. M. and Dr. Wafula, C. M.: Resource Utilization Planning and Performance of 

Food Security Projects in Laikipia County, Kenya  

DAY 1, TRACK B Tuesday October 25, 2022 

Chairman: Prof Gituro Wainaina  Moderator: Dr Salome Richu  Rapporteur:  Angela Kaguara  

1. Julius Namu : Influence of Strategic Risk on the Financing Maintenance of High Voltage Electricity Transmis-

sion Infrastructure Projects in Kenya . 

2. Oradiegwu Chidiebere, E. and Dr Mary Mwenda: Stakeholders Participation in Project-Management Cycle 

and Sustainability of Mwea Hydroelectric power project in Kirinyaga County, Kenya . 

3. Joseph Ng’eno: Project Planning Processes And The Sustainability of Community Water and Sanitation Pro-

jects In Bomet County, Kenya. 

4. Jennifer Wangari , Demystifying Agile Project Management 

DAY 1, TRACK C Tuesday October 25, 2022 

Chairman: Dr John Bosco Kisimbii Moderator: Dr Antony Ndung’u  Rapporteur:  Tommy-Lee Owiti  

1. Bevan S., Akinyi : Beneficiary Participation and Implementation of Small Holder Farmer Conservation Agricul-

ture Projects in Siaya County, Kenya . 

2. Stewart Milimu: Scope Management and Implementation of Urban Highway Transport Projects in Nairobi 

City, Kenya. 

3. Salex Okumu: Participatory Monitoring and Evaluation, Stakeholder Engagement and Implementation of Ser-

vice-Learning Pilot Projects in Public Secondary Schools, Homa Bay County Kenya. 

4. Isaac Oindo: Beneficiary Feedback Approaches and Implementation of Non-Motorized Urban Transport Pro-

ject in Kisumu City, Kenya. 
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DAY 1, TRACK D Tuesday October 25, 2022 

Chairman: Dr Isaac Abuya  Moderator: Dr Kingsford Rucha  Rapporteur:  Dr Jennifer Wairiuko  

1. Silvia Auma Onyango & Charles Mallans Rambo: Procurement Management Processes, Leadership Compe-

tence and Implementation of Road Construction Projects in Kisumu County, Kenya. 

2. Isaac Odhiambo Abuya: Projects that ‘Stand-Out’: Towards a Theory of Project Salience. 

3. Charity Charo: Risk Management Strategies and Implementation of Construction Projects in Public Hospi-

tals and Dispensaries in Mombasa County, Kenya. 

4.  Asena Morgan &  Prof. Raphael Nyonje : Leveraging Project Uncertainity: A Practical Approach To The Con-

tribution Of Design Thinking In Complex Projects  

DAY 1 , TRACK E Tuesday October 25, 2022 

Chairman: Dr Mary Mwenda  Moderator: Dr Charles Wafula  Rapporteur:  Benard Kiplagat 

1. Okoth Roderick Otieno: Scheduling and Implementation of Road Engineering Consulting Projects in Kenya: 

The Case of Kenya National Highways Authority’s Mau Mau Road Projects. 

2. Maureen N. Ngochi: Risk Management and Implementation of Cash Transfer Projects for Orphans and Vul-

nerable Children in Moyale Sub-County, Kenya  

3.  Noah Otieno: Results Based Monitoring And Evaluation And Implementation of Customs Enforcement Pro-

jects  

4. Risper Atieno Mboya and Dr. Anthony Wainaina Ndungu; Monitoring approaches and implementation of 

entrepreneurship projects funded by youth enterprise development fund in Alego Usonga Sub-County, Siaya 

County, Kenya.  

5. Abuya, I. O.: Developing Undergraduate Students’ Disciplinary Literacy in Project Management 

DAY 2 , TRACK A Wednesday October 26, 2022 

Chairman: Prof. Rambo C.M  Moderator: Dr Mary Mwenda  Rapporteur:  Dr Jennifer Wairiuko       

1. Isaac Odhiambo Abuya: Appreciative Design Thinking and Educational Achievement of Orphans and Vul-

nerable Children in Homa Bay County, Kenya. 

2. Mutembei Joshua Nyamai: Monitoring And Evaluation Strategies, Stakeholders’ Participation and Imple-

mentation of Road Construction Projects in Kitui County, Kenya. 

3. Bonyo Richard Ochieng , Dr John Mbugua & Dr Mary Mwenda:  Participatory Design, Strategic Networking 

And Implementation Of Fish Value Chain Projects In The Lake Region Economic Bloc (Lreb), Kenya. 

4. Peninah Nasimiyu Ouma, Prof. Raphael Nyonje, & Dr. Naomi Mwangi : Project Formulation Process, Regula-

tory Framework and Implementation of Projects. 

5. Kesis Noelle Chesiro: Process Monitoring and Implementation of Corruption Prevention Projects in Bungo-

ma County, Kenya. 
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DAY 2,  TRACK B Wednesday October 26, 2022 

Chairman: Prof Gituro Wainaina  Moderator: Dr Kingsford Rucha  Rapporteur:  Tommy-Lee Owiti  

1. Mr. Yusuf Jama Yasin, Dr Reuben Kikwatha  & Dr Johnbosco Kisimbi: Resource Management and Implemen-

tation of Development Projects: A Case of Productive Sector Development Project in Mogadishu, Somalia. 

2.  Charles Kyale Kisumbi, Dr. Angeline Sabina Mulwa  & Dr. John Mwaura Mbugua. : Participatory Project Ini-

tiation and Performance of Mango Farming Projects in Makueni County, Kenya 

3. Mwandikwa, J. M., Prof.  Ndunge,  Kyalo & Dr. John,  Mbugua:  Influence of physical orthopedic design con-

sideration on access to school facilities by pupils with physical disabilities in public integrated schools in Kitui 

County, Kenya. 

4. Collins .O. Agoro: The Influence Of Global Standards Implementation On The Performance Of Public Health 

Procurement Agencies In Kenya: A Case Of Kenya Medical Supplies Agency   

DAY 2 , TRACK C Wednesday October 26, 2022 

Chairman: Dr Moses Otieno  Moderator: Dr Antony Ndung’u  Rapporteur:  Angela Kaguara  

1.  Tommy-Lee Owiti:  Equity Focussed Evaluation and Sustainability of Child Protection Projects  

2.  Kikwatha Reuben Wambua, Johnbosco Kisimbi & Mary Mwenda:  Project Beneficiary Needs, Participatory 

Design And Sustainability Of Community Development Projects  

3. Oyaro Deborah: Project Implementation Practices and Sustainability of Community Water Projects in Mwa-

la Sub-County, Machakos County, Kenya   

4.  Benard Kipkeu Kiplagat: Beneficiary Monitoring And Evaluation Practices On Cash Transfer Program  

5. Francis Mogere Kimaiga, Reuben Wambua Kikwatha and Johnbosco Kisimbi, Management Practices and 

Completion of Road Construction Projects in Migori County; Kenya  

DAY 2 , TRACK D Wednesday October 26, 2022 

Chairman: Dr Isaac Abuya  Moderator: Dr Salome Richu  Rapporteur:  Benard Kiplagat 

1.  Nduati Peter Kamau: Monitoring and Evaluation Tools, Capacity Building of Project Implementers, and Per-

formance of Agricultural Projects  

2.  Walter Ochanda : Power-Sharing Designs And Sustainable Peace Project  

3. Nelly Wakio Micho & Dr Mary Mwenda :  Project Management Practices and Performance of Water Projects 

in Taita Taveta County, Kenya.  

4. Dr Mary Mwenda, Dr. Kisimbii & Dr. Kikwatha : Ethical Concerns Influencing Project Completion In Building 

Construction Industry  

5. Joshua Nyamai Mutembei : Innovative Project Monitoring And Evaluation And Performance Of Climate 

Change Adaptation Projects By Kitui County Government  
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DAY 2 , TRACK E Wednesday October 26, 2022 

Chairman: Dr Charles Wafula  Moderator: Dr Reuben Kikwatha  Rapporteur:  George Ruheni  

1. Mr. Yusuf Jama Yasin, Dr Reuben Kikwatha  & Dr Johnbosco Kisimbi: Resource Management and Implementa-

tion of Development Projects: A Case of Productive Sector Development Project in Mogadishu, Somalia. 

2. Asena Morgan Musungu : Design Thinking, Organizational Culture and Performance of Information Technolo-

gy Projects  

3.  Jobin Kiriswa Joe & Dr. Anthony Ndungu: Influence Of Information Technology Infrastructure Accessibility On 

Adoption Of E-Learning By Tertiary Institutions: A Case Of Kenya Institute Of Development Studies In Nairobi, 

Kenya  

4. Nathan Stephen Mwangangi & Angeline S. Mulwa &Dorothy N. Kyalo : Improving the Completion Rate of Kenya 

Police Housing Scheme Projects through Effective Facility Resource management: A Conceptual Perspective  

DAY 3, TRACK A Thursday October 27, 2022 

Chairman: Prof. Rambo C.M  Moderator: Dr Salome Richu  Rapporteur:  Tommy-Lee Owiti  

1. Dr. Isaac Abuya : Transforming Project Management Education in Kenya: Reflection on Ernest Boyer’s Model 

of Scholarship  

2. Gesure Alex Nyakenyanya :  Lean Thinking and Aircraft Maintenance Organizations in Kenya.  

3. Namalenya Caren Naliaka: Stakeholder Engagement and Implementation of Entrepreneurial Capacity-

Building Programme Among the Youth in Nairobi  

4. Asena Morgan  & Prof. Harriet Kidombo : Organisational Culture And Information Technology Projects Suc-

cess: The Role Of Participatory Planning And Organisational Commitment . 

 

DAY 3, TRACK B Thursday October 27, 2022 

Chairman: Prof Gituro Wainaina  Moderator: Dr Mary Mwenda  Rapporteur:  Dr Jennifer Wairiuko       

1. Noah Otieno :Evidence –Based Monitoring And Evaluation And Implementation Of Customs Enforcement 

Operations  

2. Clemencia Osa Ouma:  Equity Evaluation Processes and Sustainability of Financial Support Projects in Infor-

mal Settlements  

3. Akinyi Fiona Rose & Dr Mary Mwenda :  Contractor’s Capacity And Implementation Of Performance Based 

Road Maintenance Contract Projects On Class A Roads In Kenya: A Case Of Class A2 Road By Kenya National 

Highways Authority. 

4. David Chandago : Participatory Planning Approaches And Sustainability Of Donor Funded Community Wa-

ter Project  
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DAY 3, TRACK C Thursday October 27, 2022 

Chairman: Dr Antony Ndung’u  Moderator: Dr John Bosco Kisimbii  Rapporteur:  Angela Kaguara  

1. Abdisalam Mohamed Sharif:  Influence Of Stakeholders’ Participation On Sustainability Of Food Security 

Programmes: A Case Of Somalia Drought And Livelihood Response Programme In Mogadishu. 

2. Whitney Mugo : The Role of Project Monitoring and Evaluation in Sustainable Development of Communi-

ties.  

3. Carolyne Mavitiru & Dr. James Mushori :  Monitoring And Evaluation And Performance Of Tissue Culture 

Banana Project In Hamisi Sub-County, Vihiga County, Kenya  

4. James Mutuku Nzeki : Monitoring & Evaluation Practices And Performance Of Micro-Enterprise Projects In 

Kenya  

DAY 3, TRACK D Thursday October 27, 2022 

Chairman: Dr Kingsford Rucha  Moderator: Dr Isaac Abuya  Rapporteur:  Benard Kiplagat  

1. Caroline Nyakio Kinyua & Dr. Muasya, Juliet Njeri : Team Motivation And Performance Of Embu-Siakago 

Ring Road Construction Project Embu County, Kenya. 

2. Amimo Kevin Ganda & Abuya Isaac Odhiambo : Awareness Raising Strategy on Implementation of School 

Re-Entry Policy for Pregnant Primary School Learners:  The Case of Projects in Rarieda Sub-County, Siaya 

County, Kenya. 

3. Ronoh Juliet Jelimo & Augustine Mwangi Gatotoh :  Mobile Technology, Mobile Money Transfer and Perfor-

mance of Agricultural Projects: A Case of The DigiFarm Sunflower Project in Makueni County, Kenya  

4. Charles Kyale Kisumbi, Dr. Angeline Sabina Mulwa and Dr. John Mwaura Mbugua: Participatory Project Planning and 
Performance of Mango Farming Projects in Makueni County, Kenya 

DAY 3,  TRACK E Thursday October 27, 2022 

Chairman: Dr Reuben Kikwatha  Moderator: Dr Moses Otieno  Rapporteur:  George Ruheni  

1. Martin Okode Opiyo :  Financial Inclusion And Financial Performance Of Commercial Banks In Kisumu 

County, Kenya: A Descriptive Analysis  

2. Florence Mwende, Angeline S. Mulwa &Dorothy N. Kyalo  : Communication Management Process and Imple-

mentation of Electronic Teacher Appraisal and Development Programme in Public Primary Schools  

3. James Mushori  & Dr. Johnson Matu : Planning for Capacity Building of Social and Environmental Teams in 

View of Strengthening Monitoring and Evaluation  Towards Performance of Road Construction Projects in 

Kajiado County,  Kenya. 

4.  Schistocerca Gregaria: Assessment of the Efficiency of Drones in Surveillance and Control of Desert Locust,  
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Linking Polycentric Governance and Leadership for SDG and Grand  

Challenges Projects 

Prof Dr Ralf Mu ller, DBA, MBA, PMP, Professor of Project Management 

BI Norwegian Business School, Oslo, Norway, Editor-in-Chief, Project Management 

Journal, ralf.muller@bi.no 

This keynote contributes to the ongoing discourse on the management of SDG and Grand Challenges projects 

and the ways to link structure and human agency for project delivery. By taking a sociological perspective, the 

presentation first addresses structural approaches in the form of research on the polycentric governance of 

these types of projects. Then turns toward research on project manager personalities as human agencies with-

in these structures. To identify suitable personalities that may link structure and agency for projects ’ benefits, 

the view of four philosophers (Levinas, Arendt, Nietzsche, and Blanchot) is consulted to synthesize a sugges-

tion for project manager personalities and related research in the future. 

 

The science of project management as a core discipline of sustainable business strategy  

Mathenge, J. W. PMP, President Project Management Institute, Kenya ,  jeanewm@gmail.com 

When executives sideline project management as a key management discipline, strategic initiatives fail to de-

liver the desired transformations thus putting the organization’s future at risk. 

Disruption in the business environment has forced organizations to reimagine, reconfigure and innovate, and 

to be strategic about building resilience, agility and competitive value. As organizations shift from disruption 

into recovery mode, strategic decisions leading to renewed future state are critical. Anticipating, managing, 

and driving organizational change is done through projects. Globally, projects are at the core of organizational 

transformations, enabling faster product development, more rapid adoption of new technologies, and enhanc-

ing organizational competitiveness. In western countries, projects have been rising steadily as a percentage of 

GDP from 2009 accounting for as much as 41% of the total in a country like Germany.  In 2016, Michael Porter, 

famously known as the father of strategy, opined that “Project Management is the preeminent method for 

making things happen and implementing change in the world. The profession of project management encom-

passes both the artistic and scientific competencies. Core to effective project delivery is having well rounded 

Project leaders who can clearly articulate, define, plan and implement change projects that are aligned to or-

ganizational strategy and intended to create the greatest value and deliver the most impactful outcomes for 

the investor and the beneficiary. In 2017, the Project Management Institute estimated that the value of project

-oriented economic activity worldwide would grow from $12 trillion in 2017 to $20 trillion in 2027, and cre-

ate 88 million project management–oriented roles. Forward-looking companies have recognized the organiza-

tional implications of this surge, acknowledging that job descriptions will be replaced by project roles, and 

where employees will be defined not by the department to which they belonged but by the projects on which 

they work. Kenya’s highly innovative and digital culture will continue to secure reliable demand for project 

management roles to successfully deliver business strategy. The time for to reimagine and reposition the pro-

ject profession in the Country has arrived. 

Knowledge Management in the New Economy 

-Prof Pieter Steyn, Pr Eng, BSc Eng, MBA, DCom, Principal: Cranefield College 

Important resources of the Industry 4.0 economy are information, knowledge and innovation. Moreover, 

knowledge- and process-based networked organizations, combined with portfolio-, programme- and project 

management evolved as important strategic key success factors. Major sources of knowledge creation for pur-

poses of knowledge management are Innovative Continuous Improvement Projects resulting from Systems 

Thinking initiatives emanating from a formal Quality Management System; Research and Innovation Develop-

ment (RID) Projects; and Organizational Development (OD) initiatives performed through Strategic Transfor-

mation and Change Projects. 

mailto:ralf.mueller@fek.umu.se
mailto:JEANEWM@GMAIL.COM
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Transforming policy into practice: Implementing a project plan on major critical 

infrastructure projects;  Prof. Edward Ochieng 

All too often the challenges involved in implementing policy into critical infrastructure 

implementation programmes and major projects are not fully appreciated. Critical infra-

structure policies need to be delivered on time, on budget and to expectations. Given the complexity, ambiguity, 

and contestability of the environment in which critical infrastructure projects are delivered, the importance of a 

policy implementation programme and project plans cannot be overstated. Many developed and developing 

countries face many challenges in maintaining their infrastructure capital assets. As will be articulated in this 

presentation critical infrastructure projects create impact in terms of economic growth, social uplift, competitive-

ness, and sustainability.  In our book titled ‘Major Infrastructure Projects: Planning for Delivery ‘ Ochieng et al., 

(2017) suggested that the focus of government policy makers should be on understanding the future sources of 

infrastructure competitiveness, the quality of infrastructure services, and their cost to users and the community 

at large. Implementing a national infrastructure policy is a complex and often protracted process that requires 

difficult trade-offs, meticulous consideration for sequencing reforms and room for calibration in changing condi-

tions. Thus, the overarching aim of this keynote speech will be to highlight better practice considerations when 

implementing a policy through examining key infrastructure policy strategies and government roles on critical 

infrastructure projects. 

Keywords: Critical infrastructure projects, Programme, Policy, Project plan, National infrastructure policy 

 

The Use of Third-Party Monitoring and Evaluation for Sustainability of Construction Projects in Kenya.: 

Dr. Ing.- Okeyo Maurice Paul, Ph.D.  

Sustainability of construction projects focuses on variabilities in scope, equality, cost, and schedule as part of the 

immediate internal environment of a project. However, to align with the sustainable development goals and gov-

ernment policies, construction projects must also invariably attend to the external environment and address is-

sues such as gender mainstreaming, special interest groups, local content, environmental conservation, health, 

safety, and remuneration of workers among others. These sustainability variables must be objectively monitored 

and evaluated to ensure responsible production and consumption in the construction sub-sector. The interests of 

the main players in construction contracts, that is; the project owner (employer), and the contractor are often at 

variance with sustainability initiatives and are mostly driven by commercial and utility considerations. Whereas 

the owner’s interest is to obtain a development that guarantees maximum utility, the contractor’s interest is to 

maximize return on investments. The two interests are often in conflict because the high utility preferred by the 

owner is usually costly to the contractor, while the high profit desired by the contractor ordinarily pre-empts 

cost minimization behaviors that often undermine the utility of the development. The opposing interests of con-

struction parties have the potential to, and actually undermine the external sustainability parameters at the risk 

of reducing, if not losing, the value addition of the project to the current community and its generations to come.  

It is therefore imperative to institute third-party monitoring and evaluation in construction project management 

processes to ensure objectivity in deriving utility and commercial interests of the parties and to assure sustaina-

bility both in the internal and external environment of a project. Third-party monitoring and evaluation of pro-

jects is a systematic and intentional collection of performance monitoring and/or contextual data and analysis of 

the data by a non-partisan or independent expert/interest to support corrective/preventive measures and/or for 

lessons and policy (re)formulations towards sustainability of production and consumption. This paper explores 

the conceptualization of third-party monitoring and evaluation as a model of project sustainability, reviews its 

conventional objectives, and documents the achievements of the model in the construction sub-sector.  The paper 

also reviews third-party monitoring and evaluation in other sectors of the economy to guarantee sustainable live-

lihood and life for humanity. 

Keywords: Third-party monitoring and evaluation; Sustainability of Construction Projects. 
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Stakeholder Involvement on Project Life Cycle Management. A Case of Last Mile 
Connectivity Project in Buuri Subcounty, Meru County, Kenya: Paul Ngigi & Dr Mary 

Mwenda.  ndichungigi@students.uonbi.ac.ke 
Kenya’s Last Mile Connectivity Projects have seen electricity access in Kenya raise signif-
icantly since its inception in 2015. However, the sustainability of Last Mile Connectivity 

Projects has been put under controversy, begging the question, whether all stakeholders are fully involved in the 
projects. This study aims to determine the influence of stakeholders’ involvement on completion of Last Mile Con-
nectivity Projects. The objectives of this study are; To determine the influence of stakeholder participation in pro-
ject initiation on completion of Last Mile Connectivity Projects, to assess the influence of stakeholder participa-
tion in project planning on completion of Last Mile Connectivity Projects, to examine the influence of stakeholder 
participation in project implementation on completion of Last Mile Connectivity Projects and to analyse the influ-
ence of stakeholder participation in project closure on completion of Last Mile Connectivity Projects. The study 
will adopt three theories of project management life cycle, which are, open systems theory, universalism theory 
and the theory of change. The study will employ descriptive research design to try to bring out the influence of 
stakeholders involvement in project management lifecycle on completion of Muthangene Last Mile Connectivity 
Project in Buuri Sub County, Meru County. The target population for this study will be 120 households of 
Muthangene, Rocky and Maitei villages who are supplied with electricity under Muthangene Last Mile Connectivi-
ty Project, five Kenya Power and Lighting Company staff from each of the departments of Marketing, Sales and 
Design and three Last Mile Connectivity Project contractors. This make the total target population sum up to 138. 
From this target population of 138, a sample size 101 will be drawn using Yamane formula. The study will em-
ploy simple random, systematic, stratified and cluster sampling procedures. Collection of primary data will in-
volve use of semi-structured questionnaires and interview guides. A Pilot test will be done in one of the villages un-
der the area of study to determine and verify the reliability and validity of the research data collection instru-
ments. This pilot will involve ten households, which will be 10% of the sample size under study. The pilot will 
involve visiting the households and filling in the questionnaires and interview guides. This pilot data will be ana-
lysed to determine whether it answers the research question.  Closed ended questionnaires will be used to collect 
quantitative data while qualitative data will be collected through interviewing of key informants   and through use of 
open-ended questionnaires. The study will also rely on secondary data from previous published study findings, 
journals, reports and books. To determine the validity of the research instrument, the study will make us of Con-
tent Validity Index and Cronbach Alpha coefficient to measure internal consistency and correlations to establish 
its reliability.  A coefficient index of between 0.7 and 0.8 will be expected, for the consistency to be acceptable.  
Prior to data collection exercise, a research permit will be obtained from the National Commission for Science, 
Technology and Innovation. Trained research assistants will be used to help in administering the questionnaires 
and interview guides to the household members of Maitei, Muthangene and Rocky villages. After data collection, 
IBM Statistical Package for Social Sciences, (SPSS version 26) will be used as tool to analyse quantitative data. 
Qualitative data will be analysed using text analysis software where codes will be created for different themes. A 
report on the key findings will be discussed under each of the themes, and where necessary, tables and charts 
will be incorporated. 
 

Requirements Management and Implementation of Urban Highway Transport Projects in Nairobi City, 
Kenya: Stewart Milimu: stilondanga@students.uonbi.ac.ke 

Urban highway transport is an imperative feature of any economy and is grounded on the circumstance that ur-
ban highways lessen congestion which is a chief need for exchange of goods and service delivery in a timely man-
ner. The program 2030 for sustainable advance implemented by UN Member States in September 2015 in New 
York set striving goals with detailed targets and an aim of reaching them by 2030. Under economies that excel in 
manufacturing the products are both goods and services. Both of which rely on transportation. In the Kenyan 
context, the big four agenda is made up of four pillars namely, manufacturing, food economy, universal health 
coverage and affordable housing. The common bind of the four pillars lies in urban transportation systems. The 
study seeks comprehension of requirements management and implementation of urban highway transport pro-
jects in Nairobi city, Kenya. The objectives of the study were; to establish how planning scope management influ-
ences implementation of urban highway transport projects in Nairobi city, Kenya, to assess influence of collecting 
requirements on the implementation of urban highway transport projects in Nairobi city, Kenya, to determine 
how defining the scope influences implementation of urban highway transport projects in Nairobi city, Kenya and 
to evaluate how validating project scope impacts implementation of urban highway transport projects in Nairobi 
city, Kenya. This will assist in making recommendations based on the findings that will be presented. The re-
search will be based on a descriptive survey design. The study will utilize a sample size of 120 from a target pop-
ulation of 150. Simple random sampling technique will be used for all respondents. To collect primary data, the 
study will use a questionnaire to collect data from the respondents targeted. Correlation analysis of the sub-
independent variables relationship with the dependent variable will be used. The study will make recommenda-
tions for future. 

mailto:ndichungigi@students.uonbi.ac.ke
mailto:stilondanga@students.uonbi.ac.ke
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Influence of Stakeholder Participation on Generation of Off Grid Micro Hydropower in 
Kenya,  A Case of Iriamaina Micro Hydropower in Bomet County, Kenya. 

Valerie Koech & Dr Mary Mwenda:  
koech.valerie@gmail.com 

Most hydropower projects follow face numerous of implementation trials that impends sustainable realization of 
clean energy. Most Hydropower projects follow top-down approach paradigm whereby projects are identified, 
planned and executed according to the governments’ or investors’ preference. This study aimed at assessing the 
influence of stakeholder participation on generation of off grid micro hydropower in Kenya, a case of Iriamaina Mi-
cro hydropower in Bomet County. The study was guided by the following objectives: to establish the influence of 
stakeholders participation in decision making on generation of off-grid hydropower by micro hydropower projects 
in Kenya; to assess influence of stakeholders participation in project design on generation of off-grid hydropower 
by micro hydropower projects in Kenya; and to determine the involvement of stakeholders participation in project 
financing on generation of off-grid hydropower by micro hydropower projects in Kenya. The research was guided 
by the theory of stakeholders and Systems approach theory. The study followed a descriptive survey design.The 
study population included stakeholders from project committee and community at Iriamaina Micro hydropower in 
Bomet County. The data was collected using Linkert scale and presented through Mean, standard deviation and 
proportions and regression analysis.  The target population of this study was 160 stakeholders. The response rate 
was at 96%, a proportion of 4% posed unavoidable discrepancies such as incompleteness. The quality of data en-
tered in SPSS was above average. This translated to 153 questionnaires being utilized.  A cross sectional research 
design was used during this study. Collection of primary data involved the use of 5-point Likert levels highlighted in 
brackets (1-strongly disagree, 2=disagree, 3=neutral/undecided, 4=agree, 5=strongly agree) and interview guide. 
Reliability of instruments was tested using Cronbach’s coefficient at α ≥ 0.7. The data collected was sorted, keyed in 
and analyzed with the aid of Statistical Package for Social Sciences (SPSS).Descriptive statistics was used to know to 
what extend and where the stakeholders influenced project financing, project design and project decision making. 
The data was further presented through mean, standard deviation and frequency distribution. The research find-
ings was presented using tables. Regression analysis was utilized to determine relationship of different variables on 
stakeholder participation on various functions of management. The study had no hypothesis test.  Majority of re-
spondents were male with a proportion of 73.9 percent. Whereas , female formed the minority with only 26.1 per-
cent participating the interviews. Findings revealed that majority (50.3%) of the respondents were in the category 
of 46-55 years. It is worth noting that a relative significant proportion of 28.8% had attained 55 years of age. How-
ever, only a few of the stakeholders whose age ranged from 25-35 (5.2%) and 36-45 (15.7%). Notably, the study 
targeted stakeholders from the community, government sector, members of the board and most importantly those 
working with the non-governmental organizations (NGO’s). Results revealed that majority of the respondents were 
community members (60.1%). This was followed by those who worked in the government sector with 29.4%. How-
ever, only a few of the respondents who sat in the board (7.8%), a marginal of stakeholders worked in the NGOs 
(2.6%). Half (50%) of the respondents had attained the tertiary/college levels of education. Those who had at-
tained the secondary school education were 35%. Only a few who had reached the university and primary levels 
with 8 and 7 percent, respectively. Results revealed that the respondents had moderately positive opinions in their 
involvement during the project design, with a Composite mean of 3.674. Results showed that the respondents were 
actively involved in project financing if the Iriamaina project. The composite mean showed that majority agreed 
(4.086) on contributing money to the project, and have a stake on project debt and equity. Results revealed that 
stakeholders were actively involved in the decision-making process (Composite Mean = 4.011). Project financing 
had a significant influence on generation of the hydropower (t=1.761, p=0.08). The variable was statistically sig-
nificant at 1 percent level. it can be concluded that the stakeholders played an important role in the project design 
stage of the project cycle in Iriamaina Micro Hydropower.The following recommendations emanated from the 
study that;The county Government of Bomet to issue land and tittle deed (if not already) for the hydropower devel-
opment as provided by the Energy Act (2019) towards empowering renewable energy. b) Programs or Memoran-
dum of Understanding should be designed targeting inclusion of all stakeholders during the project execution. 
Terms of Reference (ToR’s) with a clear capture of list of deliverables should be well designed indicating expecta-
tion of each and every stakeholder. Gantt chart could be designed by project committee members. c) More empha-
sis should target promoting awareness programs on hydropower development and training needs assessment be 
undertaken through stakeholders’ capacity building.  The trainings and capacity building should be done by REREC 
as the mandated stakeholder. Further REREC can further facilitate researchers on Hydropower projects in the ex-
isting and potential sites in Kenya. d) It is notable that there was no prior clear documentation on agreements 
among stakeholders. Therefore, it is critical that the stakeholders should come up with various agreements like 
power purchase agreements so as to protect the interest of the community/beneficiaries. e) It was also notable that 
there were no central documentation of financing from different stakeholders thus it’s imperative that the Iri-
amaina Multipurpose Cooperative Society to document for future reference by potential donors. f) More emphasis 
should be put on involvement of stakeholders prior to commencement of the project so as to ensure completion of 
project on the required time frame. 
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Resource Utilization Planning and Performance of Food Security Projects in Laikipia 
County, Kenya. George G. Ruheni, Prof. Rambo Charles Mallans PhD. and Dr. Wafula 

Charles Misiko, PhD. Email: ggruheni@gmail.com 
Globally, food insecurity and malnutrition have been on an upward spiral, increasing the 
burden of malnutrition, stunted growth and low birthweight in children. With ever increas-

ing population, globalization and urbanization food insecurity may maintain an ever-rising trend. This catalyzed the 
all members of the United Nation to come up with the Sustainable Development Goals. The second goal being; Zero 
hunger. It is critical to achieve this goal and other goals that work in tandem for the performance of food security 
projects for a healthy population. Nonetheless, food insecurity is bound to heighten, and if the problem is not re-
solved, the consequences are aggravated: food prices, poverty, unemployment, lack of purchasing power, poor nutri-
tion status, chronic health conditions, lack of access to healthcare and retarded economic growth. Hence, the dire 
need for food security, which must be preceded by sustained performance of food security projects being propagated 
in a healthy ecology. However, the agricultural principles and practices that are currently being employed are detri-
mental to the environment, resulting to climate change, water depletion and soil degradation. Therefore, there is 
need for intensive research geared towards adaptive innovation in order to achieve the pareto optimality level. At 
this level, food security projects will perform optimally and allow the ecology to replenish sustainably. The purpose 
of this study is to establish the extent to which resource utilization planning influence performance of food security 
projects in Laikipia County, Kenya. This study is intended to achieve the following objectives: to examine the extent 
to which capacity planning influence performance of food security projects in Laikipia county, Kenya and to access 
the extent to which resource allocation influence performance of food security projects in Laikipia county, Kenya. 
The study will employ desk review focusing on peer reviewed journal articles and other relevant publications on: 
food security, resource allocation and capacity planning. The findings are expected to: firstly, provide policy makers 
with fundamental information on the rural urban planning and financing of agricultural projects. Secondly, furnish 
researchers with information that would catalyze more research in food security. Thirdly, provide investors and fi-
nanciers with information on available investment opportunities in food security projects. Finally, promote optimal 
utilization of resources to heighten ecological health and performance of food security projects.  
Key words: resource utilization, capacity planning, resource allocation and food security.  
 

Project Planning Processes and the Sustainability of Community Water and Sanitation Projects in Bomet 
County, Kenya 

Joseph K Ngeno: jkngeno83@gmail.com 
Studies show that the provision of sustainable water and sanitation projects including community water and sanita-
tion projects (CWSPs) face serious challenges. These include socio – economic, technical and financial issues.   Re-
search further shows that project sustainability depends on other factors such as project planning, selection, imple-
mentation and evaluation.  Project planning is however considered as playing a crucial role in sustainability. In this 
connection, this research will  examine the influence of project planning processes and organizational structure on 
the sustainability of (CWSPs) in Bomet County, Kenya. A four-phase project life cycle model will be used to analyse 
various stages in project planning.  The study will be guided by five objectives which include examining the influence 
of project identification on sustainability of (CWSPs) in Bomet county, determining how project feasibility studies 
influence the sustainability (CWSPs) in Bomet County, finding  out how project appraisal influences the sustainability 
(CWSPs) in Bomet County, accessing how project design influences the sustainability (CWSPs) in Bomet County, and 
establishing the extent to which organizational structure moderates the influence of project planning processes on 
the sustainability of (CWSPs) in Bomet County. The research will utilize both descriptive cross - sectional survey and 
correlation research designs. The unit of analysis will the individual (CWSPs). The target population will comprise 85 
CWSPs currently in operation in Bomet County. Simple random and purposive sampling will used to the select the 
CWSPs while the Krejcie Morgan formula will be used to identify the individual households who will participate in 
the study. Respondents will comprise beneficiaries, project managers from the respective projects and key inform-
ants.  These key informants, who will be selected using convenience and purposive sampling techniques will include 
government officials from the water, social services and administration departments, NGOs and Bomet Water Ser-
vices Company. The project managers, unlike the key informants, are intimately involved in the specific projects.   
Three theories will be used to explain the variables. These theories are project management, stakeholders and re-
source dependency theories.  Data will be collected using questionnaires with likert type scales and interview guides 
for the project manager and key informants since they are expected to provide detailed information on the project 
execution unlike the beneficiaries. The document analysis guide will also be developed.  The data collection instru-
ments will be tested for validity and reliability. Data will be analyzed using qualitative and quantitative techniques. 
Qualitative data will be coded, categorized into thematic areas with a view of finding patterns and drawing conclu-
sions. Quantitative data will be analysed using inferential and descriptive statistics such as mode, median, mean, 
standard deviation, variance, frequencies and percentages. These will be computed and presented in tables. Spear-
man rank correlation, Pearson correlation, simple and multiple regression will also be used to analyze the influence 
of the independent variables on the dependent variable. Conclusions and recommendations made from the infor-
mation contained in the results and findings, will be presented. Finally, areas of future research will be suggested.  

mailto:ggruheni@gmail.com
mailto:jkngeno83@gmail.com


 Emerging Project Planning and Management Research and Technology for Sustainable Communities  

4TH ANNUAL INTERNATIONAL CONFERENCE OF PROJECT PLANNING AND MANAGEMENT 

 

Stakeholders Participation in Project-Management Cycle and Sustainability of 
Mwea Hydroelectric power project in Kirinyaga County, Kenya 

Oradiegwu Chidiebere Ethel & Dr Mary Mwenda 
chidi@students.uonbi.ac.ke 

Hydroelectric power projects continue to face myriad of implementation challenges 
that threat sustainable realization clean energy. Amongst the constraints facing sustainable hydropower gen-
eration projects is inadequate stakeholder involvement. This sought to examine how participation of stake-
holders in project-management cycle influences sustainability of Mwea Hydroelectric power project in 
Kirinyaga County, Kenya. The study aimed to achieve five objectives namely: (a) to determine how participa-
tion of stakeholders in project identification affects sustainability of Mwea Hydroelectric power project, (b) 
to establish how participation of stakeholders in planning affects sustainability of Mwea Hydroelectric power 
project, (c) to establish how participation of stakeholders in implementation affects sustainability of Mwea  
Hydroelectric power project, (d) to examine how participation of stakeholders in monitoring and evaluation 
affects sustainability of Mwea Hydroelectric power project and (e) to determine how participation of stake-
holders in project closure influences sustainability of Mwea Hydroelectric power project.  The research was 
limited to Mwea locality in Kirinyaga County whereby the findings would be generalized. The choice of mixed 
research methodologies and triangulation of data collection methods delimited the study. The research in-
quiry was anchored on stakeholder theory, theory of sustainability and Darwinian theory of evolution. This 
investigation adopted a descriptive survey design. The target population was 207 comprising of 13 project 
management committee members, 7 board members Kiuria Community Micro‐Hydropower Scheme and 187 
members of Kiuria Community Micro‐Hydropower Scheme. Sample size of 134 was obtained using Krejcie 
and Morgan sample tabulation. Proportionate stratified random sampling technique was utilized in drawing 
samples from each sub-population. Data was collected using 5-point Likert questionnaire, interview guide 
and focused group discussion. Reliability of instruments was established using split-half technique and tested 
using Cronbach’s α method. The relationship between variables was computed using Pearson correlation 
method. Prediction of the dependent variable given the independent variables was computed using regres-
sion analysis. The research model was tested using F-test at 95% confidence interval. Narrative data was an-
alyzed and interpreted through transcription, coding and summaries. The results revealed that the strength 
of the relationship between participation of stakeholders in project-management cycle and sustainability of 
Mwea Hydroelectric power project decreased in the following order: participation in project-implementation 
(r=0.86), participation in project-monitoring and evaluation (r=0.80), participation in project-closure 
(r=0.76), participation in project-planning (r=0.74) and participation in project-identification (r=0.69). This 
led to the rejection of null hypothesis and conclusion that participation of stakeholders in project -
management cycle has significant influence on sustainability of Mwea Hydroelectric power project. Thus, rec-
ommendation is made to practitioners and professionals in project planning and management to utilize the 
findings from the present study in enhancing sustainability of future project by integrating stakeholders ’ in 
each stage of project cycle depending on the strength of influence of each aspect on the sustainability. Gov-
ernment should to institute suitable procedures and guidelines for regulating participation of stakeholders 
and public in development projects depending on the strength of relationship between stakeholder participa-
tion in project-identification, project-planning, project-implementation, project-monitoring and evaluation, 
and project-closure. Furthermore, government can apply the results in developing criteria and standard for 
appraising projects based on the level of stakeholder participation in the project-management cycle. This 
study conceptualized the relationship between participation of stakeholders in project-management cycle 
from linear perspective. Future scholars can explore the possibilities of each aspect of participation of stake-
holders having multiple effects on the sustainability of project.   
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Project Implementation Practices and Sustainability of Community Water Projects in 
Mwala Sub-County, Machakos County, Kenya. Oyaro Deborah, : debby.oyaro@gmail.com 
This research seeks to ascertain the influence of implementation practices on the sustaina-

bility of community water projects. The main intention of this research study is to investigate the 
influence of implementation practices on the sustainability of community water projects with specific refer-
ence to the community water projects implemented by Machakos County in the Mwala Sub-County. The ob-
jectives of this study are; to establish the role of the project implementation process on the sustainability of 
community water projects in Mwala Sub-County, to determine the extent to which resource management in-
fluence the sustainability of community water projects in Mwala Sub-County, to find out how project team 
competency contributes to the sustainability of community water projects in Mwala Sub-County and finally 
to establish the influence of stakeholder’s involvement on the sustainability of community water projects in 
Mwala Sub-County.  This study will adopt descriptive survey technique which is an effort to gather data from 
members of the target population in order to establish the present status of that population with respect to 
the variables. The reason for descriptive research is to scrutinize a phenomenon that is occurring at a partic-
ular place and time. Further, a descriptive design approach permits the use of a mixed research methodology 
in estimating the causal link between study variables. The method is effective as it enables the provisions of 
what, how, and where of a phenomenon. In this study, the target population will comprise 290 employees 
from three departments of interest. Specifically, 178 project officers from the operations department, 24 
from the finance department, and 88 M&E departments. The sample size for the purpose of this study will 
include 86 employees. This means, that a sample of 30% will be drawn from each stratum (department) 
based on the fact that Kothari, (2004) states that a sample of 10%-30% can be taken from each stratum as a 
true representative of the entire population under the study. The primary data for this study will be collected 
using well-structured questionnaires with both open and closed-ended questions which will have 5 points 
Likert scale rating for easy coding, and, open-ended questions for independent views from the respondents. 
The researcher will require a researcher assistant to help in the giving out and also a collection of the ques-
tionnaires. The data will then be coded and checked for errors and omissions and then analyzed using Statis-
tical Packages for Social Sciences (SPSS), to come up with a regression model and use hypothesis testing anal-
ysis. The Statistical Package for Social Sciences (SPSS) computer program will be used due to the enormous 
quantity of data. The data will be presented in tables and graphs since it is a visual way to look at the data 
and see what happens and make interpretations. It would also make it easier for other researchers to under-
stand the information at a glance. 
 
Beneficiary Participation and Implementation of Small Holder Farmer Conservation Agriculture Pro-

jects in Siaya County, Kenya,  Bevan Susan Akinyi, bevanakinyi14@gmail.com 
Conventional farming has proven unsustainable especially with the ever-growing population and just like 
that, Conservation Agriculture is gaining its popularity in the Sub-Saharan Africa as a friendly sustainable 
practice ranging from international bodies to the individual government bodies. Kenya is one of the countries 
adopting the friendly technology and its main purpose is to address challenges of food insecurity, increasing 
poverty levels and improving livelihood of the rural poor by restoring their degraded lands and preventing 
further loss of potential arable areas. This conducted study therefore seeks to investigate influence of benefi-
ciary participation and implementation of small holder farmer conservation agriculture projects with focus 
in Siaya County in Kenya. The study will source for answers on how successful implementation of CA agricul-
ture projects is likely to be influenced by beneficiary participation and it will be based on four objectives. The 
4 guiding objectives of the study will include, establishing how Consultation influences implementation of 
(SHFCA)Small Holder Farmer Conservation Agriculture projects, determining influence of Information Shar-
ing on implementation of SHFCA projects, assessing how monitoring will influence implementation of SHFCA 
projects and examining the influence of decision making on implementation of SHFCA projects. The study 
will use evidence from literature reviews and will leverage on two theories that include theory of change and 
participatory Theory. Descriptive survey design will be adopted by employing both qualitative and quantita-
tive approach. Primary data will be collected from 147 direct beneficiaries through cluster sampling while 
administering both open and close ended questionnaires. Also, semi structured interview guides and focus 
group discussions will be conducted to the key informants through purposive sampling to get information. 
Pilot testing of the questionnaires will be done in Kisumu County to ascertain the usability of the tool and 
then test and retest method will be adopted to check for consistency and authenticity. Data analysis will be 
done using descriptive statistics. The information gathered will be coded and analyzed using SPSS 27 which 
is a statistical software package. The data will then be tabulated and interpreted by subjecting it to correla-
tion and regression analysis which will then form the basis of explaining the influence of beneficiary partici-
pation and implementation of small holder Conservation Agriculture projects in Siaya, Kenya. 
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Beneficiary Feedback Approaches and Implementation of Non-Motorized Urban 
Transport Project in Kisumu City, Kenya 

Isaac Oindo: isaacoindoh@gmail.com 
Non-motorized travel is a type of performance transportation that relies on human force 

to move people rather than energy sources. It entails walking, cycling, and alternatives such as the use of 
handcarts or scooters. In the transportation system, NMT plays a crucial and unique role. As stated by Lit-
man, it provides basic mobility, physical fitness, cheaper transportation, and access to motorized modes. One 
of the key advantages of utilizing NMT, according to him, is the minimization of negative environmental re-
percussions. Walking and cycling account for 40 percent to 60 percent of all journeys in standard size cities 
in Japan, Germany, and the Netherlands, whereas this figure is as high as 80 percent in cities in India (Litman, 
2012). Non-motorized transport in Africa is not influenced by the types of benefits described by Litman, it is 
a necessity (Litman, 2012). The vast majority of urban dwellers in Sub-Saharan Africa (SSA) originate from 
low-income families, therefore they rely on non-motorized forms of transportation, particularly walking, 
which is inexpensive. In Kisumu, despite rising pedestrian accidents, a lot of investments by both the county 
and the national government in transport are being directed toward motorized transportation to accommo-
date the city's growing number of vehicles. Despite the fact that non-motorized modes of transportation are 
the most basic mode of transportation, the upgrading of their structure has been neglected. The purpose of 
this research is to look into the impact of beneficiary feedback approaches on the implementation of a non-
motorized urban transportation project in Kisumu City. The beneficiary feedback components to be analyzed 
by this study include the planning and designing methods that were used, the collection of data, the formula-
tion of findings, and how they influenced the implementation of the NMT in Kisumu. The targeted respond-
ents will include departments affiliated with the Ministry of Transport, the Kisumu County Government, and 
Kisumu City citizens. A stratified random sampling approach will be utilized to pick persons who will engage 
in supplying information by filling out self-administered survey questionnaires and participating in some in-
terviews. Finally, data will be evaluated using descriptive statistics techniques such as arithmetic mean and 
standard deviation, while regression analyses, Pearson's correlation, and coefficient of determination will be 
determined using inferential statistical analysis techniques. The findings will be presented in tables, and rec-
ommendations and conclusions will be drawn from them. 
 

Requirements Management and Implementation of Urban Highway Transport Projects in Nairobi 
City, Kenya 

Stewart Milimu: stilondanga@students.uonbi.ac.ke 
Urban highway transport is an imperative feature of any economy and is grounded on the circumstance that 
urban highways lessen congestion which is a chief need for exchange of goods and service delivery in a time-
ly manner. The program 2030 for sustainable advance implemented by UN Member States in September 
2015 in New York set striving goals with detailed targets and an aim of reaching them by 2030. Under econo-
mies that excel in manufacturing the products are both goods and services. Both of which rely on transporta-
tion. In the Kenyan context, the big four agenda is made up of four pillars namely, manufacturing, food econo-
my, universal health coverage and affordable housing. The common bind of the four pillars lies in urban 
transportation systems. The study seeks comprehension of requirements management and implementation 
of urban highway transport projects in Nairobi city, Kenya. The objectives of the study were; to establish how 
planning scope management influences implementation of urban highway transport projects in Nairobi city, 
Kenya, to assess influence of collecting requirements on the implementation of urban highway transport pro-
jects in Nairobi city, Kenya, to determine how defining the scope influences implementation of urban high-
way transport projects in Nairobi city, Kenya and to evaluate how validating project scope impacts imple-
mentation of urban highway transport projects in Nairobi city, Kenya. This will assist in making recommen-
dations based on the findings that will be presented. The research will be based on a descriptive survey de-
sign. The study will utilize a sample size of 120 from a target population of 150. Simple random sampling 
technique will be used for all respondents. To collect primary data, the study will use a questionnaire to col-
lect data from the respondents targeted. Correlation analysis of the sub-independent variables relationship 
with the dependent variable will be used. The study will make recommendations for future. 
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Beneficiary Feedback Approaches and Implementation of Non-Motorized Urban 
Transport Project in Kisumu City, Kenya 

Isaac Oindo: isaacoindoh@gmail.com 
Non-motorized travel is a type of performance transportation that relies on human force 

to move people rather than energy sources. It entails walking, cycling, and alternatives such as the use of hand-
carts or scooters. In the transportation system, NMT plays a crucial and unique role. As stated by Litman, it 
provides basic mobility, physical fitness, cheaper transportation, and access to motorized modes. One of the 
key advantages of utilizing NMT, according to him, is the minimization of negative environmental repercus-
sions. Walking and cycling account for 40 percent to 60 percent of all journeys in standard size cities in Japan, 
Germany, and the Netherlands, whereas this figure is as high as 80 percent in cities in India (Litman, 2012). 
Non-motorized transport in Africa is not influenced by the types of benefits described by Litman, it is a necessi-
ty (Litman, 2012). The vast majority of urban dwellers in Sub-Saharan Africa (SSA) originate from low-income 
families, therefore they rely on non-motorized forms of transportation, particularly walking, which is inexpen-
sive. In Kisumu, despite rising pedestrian accidents, a lot of investments by both the county and the national 
government in transport are being directed toward motorized transportation to accommodate the city's grow-
ing number of vehicles. Despite the fact that non-motorized modes of transportation are the most basic mode 
of transportation, the upgrading of their structure has been neglected. The purpose of this research is to look 
into the impact of beneficiary feedback approaches on the implementation of a non-motorized urban transpor-
tation project in Kisumu City. The beneficiary feedback components to be analyzed by this study include the 
planning and designing methods that were used, the collection of data, the formulation of findings, and how 
they influenced the implementation of the NMT in Kisumu. The targeted respondents will include departments 
affiliated with the Ministry of Transport, the Kisumu County Government, and Kisumu City citizens. A stratified 
random sampling approach will be utilized to pick persons who will engage in supplying information by filling 
out self-administered survey questionnaires and participating in some interviews. Finally, data will be evaluat-
ed using descriptive statistics techniques such as arithmetic mean and standard deviation, while regression 
analyses, Pearson's correlation, and coefficient of determination will be determined using inferential statistical 
analysis techniques. The findings will be presented in tables, and recommendations and conclusions will be 
drawn from them. 
 

Risk Management Strategies and Implementation of Construction Projects in Public Hospitals and 
Dispensaries in Mombasa County, Kenya 

Charity Charo,  
charitycharo@students.uonbi.ac.ke 

Stakeholders are concerned about the implementation of construction projects in Kenya. Many of these pro-
jects have suffered delays and cost overruns that have negatively impacted their performance. Construction 
projects are highly susceptible to risk, which can have a significant impact on their performance in terms 
cost, time and quality. The ability to manage risks throughout construction has become an important part of 
avoiding the negative effects of risk as construction projects grow in size and complexity. The general pur-
pose of this study is to examine the impact risk management strategies have on construction projects in 
hospitals and dispensaries in Mombasa County, Kenya. This study aims to determine whether risk avoid-
ance strategy or risk reduction strategy, as well as risk transfer strategy and risk retention strategies, have 
any effect on construction projects in Mombasa County’s public hospitals and dispensaries. Network theory, 
Enterprise Risk Management theory, and Expectancy theory will guide the study. This study will use de-
scriptive research design, while judgmental or purposeful sampling techniques will be used to select Mom-
basa County public hospitals and dispensaries to participate in the study. The study will use primary data 
which will be gathered by administering questionnaires.  The data will then be summarized and annotated 
using descriptive and inferential statistical methods. Inferential statistics will use regression analysis to an-
alyze quantitative data. Descriptive statistics will use frequency tables’ mean, mode, and standard deviation. 
The findings of the study will be presented the form of tables, frequencies, percentages, pie charts to ease 
interpretations and understanding. Analysis of the data will be performed with the help of SPSS software 
where regression analysis will be performed to determine the relationship between independent and the 
dependent variable.  
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Procurement Management Processes, Leadership Competence and Implementa-
tion of Road Construction Projects in Kisumu County, Kenya.  

Silvia Auma Onyango & Charles Mallans Rambo 
onyangosilvia84@gmail.com 

The purpose of this study was to examine the influence of procurement management processes and 
leadership competence on implementation of road projects in Kisumu County. The study was based on 
pragmatic paradigm which provides for the use of both qualitative and quantitative research 
methodologies. The research adopted descriptive survey and correlational research designs. The study 
targeted a population of 1580 participants drawn from procurement  department of Kisumu County. 
Using  sampling formula, the sample size for this study was 423. The study then adopted stratified, simple 
random and purposive sampling approaches to select appropriate sample sizes from the study population. 
Structured questionnaire was the main instrument for data collection, supported by interview guide. 
Quantitative data was analyzed using descriptive and inferential statistics by the aid of Statistical Package 
for Social Sciences (SPSS) version 25 computer program in order to generate frequencies and percentages, 
means, standard deviations, correlation and regressions which was used to get the relationship between 
independent and dependent variable. Qualitative data was analyzed using narrative statements based on 
themes and subsequently open ended responses from key informant. Interviews were recorded and 
coded appropriately for further analysis for themes through content analysis to supplement quantitative 
data. To ensure validity and reliability of the research instruments, pilot testing was conducted using a 
sample of 42 procurement officers  from neighboring  Vihiga  County. Cronbach’s alpha at α =0.751 was 
attained as the reliability coefficient of the pre-test instruments for respondents piloted. Tests of 
statistical assumptions were carried out before data analysis to avoid invalidation of statistical analysis. 
Simple and multiple linear regression and Pearson Correlation Coefficient models were used to determine 
the influence between independent and dependent variables. Six hypotheses were tested at α=0.05 level 
of significance and the results were:  .H0 : There is no significant relationship between procurement 
planning process and Implementation of road projects in Kisumu County was rejected since 
P=0.000<0.05; .H0: There is no significant relationship between procurement bidding process   and 
Implementation of road projects in Kisumu County was rejected since P=0.000<0.05; .H0: There is no 
significant relationship between Procurement selection process  and  Implementation of road projects in 
Kisumu County was rejected since P=0.000<0.05, .H0: There is no significant relationship between 
contract procurement contract and administration process  and Implementation of road projects in 
Kisumu County       was rejected since P=0.000<0.05,. H0: There is no significant relationship between 
combined procurement  management processes and Implementation of road projects in Kisumu County 
was rejected since  P=0.000<0.05;. H0: There is no significant relationship between leadership 
competence  and Implementation of road projects in Kisumu County was rejected since P=0.000<0.05;  . 
H0: leadership competence  does not significantly moderate the relationship between procurement  
management processes and Implementation of road projects in Kisumu County;.Therefore the study 
concluded that there is significant influence of all procurement management processes as well as 
moderating effect of leadership competence   on Implementation of road projects in Kisumu County. The 
study results are expected to help procurement staff and other procurement stakeholders  in providing 
information on how to utilize procurement and management processes  and leadership competence 
financial   that influence Implementation of road projects in Kisumu County. The findings revealed that 
good procurement management processes enables sound decision making on Implementation of road 
projects in Kisumu.  
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Appreciative Design Thinking and Educational Achievement of Orphans and Vul-
nerable Children in Homa Bay County,  Kenya 

Isaac Odhiambo Abuya: Isaac.abuya@uonbi.ac.ke 
Appreciative design thinking is a powerful project design orientation and process of 

problem solving that begins with understanding unmet needs of vulnerable populations and communities.  
The utilization of appreciative design thinking in projects and programs for vulnerable and at-risk children 
promotes innovation, experimentation and applied creativity aimed at solving intractable challenges like 
poor education outcomes. The study examined the relationship between appreciative project design thinking 
and educational achievement of primary school level orphans and vulnerable children enrolled in orphan 
support projects in Kenya’s Homa Bay County. The mixed methods study was grounded on pragmatism. A 
total of 918 research participants, composed of 363 primary school level orphans and vulnerable children, 
363 care givers, 96 orphan support project managers and 96 public primary school teachers, participated in 
the study. Self-administered questionnaires and interview guides were used to collect quantitative and quali-
tative data. Pilot testing was conducted in an orphan support project in Kenya’s Kisumu County. Cronbach 
alpha at α =0.05 level of significance was used to compute reliability coefficients. Descriptive statistics includ-
ed frequencies, means, standard deviation, composite means and composite standard deviations. Inferential 
statistics included correlation and regression models. Pearson correlation coefficients and coefficient of de-
termination models were used to determine the relationships between appreciative project design thinking 
and educational achievement of orphans and vulnerable children. Tests of statistical assumptions were car-
ried out before data analysis to avoid invalidation of statistical analysis. The study’s null hypothesis was test-
ed at α=.05 level of significance. There was statistically significant relationship between appreciative project 
design thinking and educational achievement of orphans and vulnerable children. It is recommended that 
orphan support projects should integrate appreciative design thinking to ensure educational achievement of 
orphans and vulnerable children. 

 

Project Scheduling and Implementation of Road Engineering Consulting Projects in Kenya: The Case of Kenya 
National Highways Authority’s Mau Mau Road Projects 
Okoth Roderick Otieno. E-mail: otienorodes@gmail.com 

 
The number of new road projects being launched for construction in Kenya continues to rise in every financial year. In 
most cases, consultancy firms are entrusted with the mandate of over-sighting their construction to completion. Howev-
er, some of these road projects have not been implemented as per their planned time, cost, quality and scope. This study 
intends to explore what influence scheduling as a component of planning has on implementation of road engineering 
consulting projects and in particular the Mau Mau Road projects undertaken by the Kenya National Highways Authority 
(KeNHA). Specifically, the study will examine influence of activity scheduling on implementation of these projects, as-
sess influence of task scheduling on implementation of these projects, establish influence of milestone scheduling on 
implementation of road engineering consulting projects, and determine what influence the utilization of the Work 
Breakdown Structure (WBS) has on implementation of road engineering consulting projects. The study intends to em-
ploy descriptive research design and will target a population of 42 participants equally derived from the seven (7) lots 
of Mau Mau Road projects. The participants from the consultant’s side will include the resident engineer, the deputy 
resident engineer, the highways engineer, and the materials engineer, while those from the contractor’s side will include 
the project manager and the site agent. The study will be guided by the Bucket of Rocks and General Systems theories 
for the independent variable and theories of Constraints and Project Management for the dependent variable. The study 
will utilize census method of sampling and adopt all the 42 participants as the sample size. This study will use question-
naires with semi-structured questions, observations from actual construction sites, and interviews to collect data from 
the participants. Both descriptive and inferential statistics shall be used to analyze the data collected. In particular, the 
study intends to use frequencies, percentages and mean for descriptive statistics and regression analysis for inferential 
statistics. 
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Participatory Design, Strategic Networking and Implementation of Fish Value 
Chain Projects in the Lake Region Economic Bloc, Kenya. Richard Ochieng Bonyo, Dr. 

John Mbugua, Dr. Mary Mwenda, UoN, bonyo.richard@students.uonbi.ac.ke 
Successful implementation of fisheries and aquaculture value chain projects is an im-

portant consideration in growing of majorly the rural economies that heavily depends on the sector for sur-
vival and livelihoods. To ensure a sustainable and economically feasible fish value chains, the need to investi-

gate the design and implementation of fish value chain projects becomes an important contemporary subject 
and discourse. Despite the significance of fisheries and aquaculture sector in the economy, the implementa-

tion of fish value chain projects the world-over remains an under-researched area. This study examines the 
influence of participatory design on implementation of fish value chain projects in the Lake Region Economic 

Block, Kenya and to investigate the moderating influence of strategic networking on the relationship between 
participatory design and implementation of fish value chain projects in the Lake Region Economic Block, 

Kenya. The study seeks to assess the influence of participatory design in fish farmers’ capacity building and 
implementation of fish value chain projects in the Lake Region Economic Block, Kenya and to examine the 

influence of participatory design in fish market development and implementation of fish value chain projects 
in the Lake Region Economic Block, Kenya. The study shall also seek to determine the moderating influence 

of strategic networking on the relationship between participatory design and implementation of fish value 
chain projects in the Lake Region Economic Block, Kenya. The study’s theoretical framework is anchored on 

Systems Thinking Theory (STT), Adam Smith Theory of Values, Diffusion of Innovations Theory, and Partici-
patory Design Theory. The study adopts a descriptive research design as guided by the pragmatism para-

digm. The unit of analysis in this study include fish farmers and fishermen (primary unit), Fish feeds manu-
facturing and distribution firms, fish and aquaculture processors, and fish and aquaculture products market-

ing and export firms (secondary units). Data collection instruments will include questionnaires to primary 
fish and aquaculture producers and interview guides for the fish feeds manufacturing and distribution firms, 

fish and aquaculture products processing firms, fish and aquaculture products marketing and export firms 
and national and county-level policies makers and researchers. A pilot study, with 42 respondents, will be 

conducted in Nakuru County to test the validity and reliability of research instruments. Qualitative data will 
be analyzed by use of thematic analysis and results presented in narrative form while quantitative or de-

scriptive data will be analyzed using inferential statistics such as frequencies distribution table, percentages 
and presented in a table. Descriptive statistics will be analyzed with the aid of SPSS Version 2021. Association 

between variables will be analyzed using the Pearson’s Moment Correlation. Simple and Multiple Regression 
Analysis will be applied to test the overall combined effect of the study’s independent variables on the de-

pendent variable. Relationships among study variables will be tested using Student ’s t-Test at a 5% level of 
significance. 
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Project Formulation Process, Regulatory Framework and Implementation of Projects 

Peninah N. Ouma, Prof. Raphael Nyonje and Dr. Naomi Mwangi,  nasipen@gmail.com  

Formulating a project is considered as one of the most important duty of organizations. Project 

formulation is the creation of sound guideline for management of a project by identifying key 

elements and determining the steps to be followed to achieve objectives. The main problem with most projects is 

that the formulation process of the project idea is grossly mishandled leading to the formulation of wrong interven-

tions that do not address the needs of the major stakeholders hence leading to project failure. Studies have been 

done to unravel the workings behind successful project implementation, but none has attempted to directly under-

take an analysis of project formulation. The purpose of this paper is to examine the relationship between project for-

mulation and implementation. The objectives of the study were:  To examine the extent to which project formulation 

influence the implementation of projects. To establish the extent to which regulatory framework influence the imple-

mentation of projects. The paper methodology entails a documentary review of past and current literature which  

was conducted against a backdrop of the process theory, Project management theory and various studies that have 

previously been done and which support my assumptions regarding the independent variables and dependent varia-

bles .Based on desk top review, this study established that  project formulation which entails feasibility analysis, 

techno economic analysis and project design, and  regulatory framework, had positive influence on project imple-

mentation. The study recommends that an in-depth quantitative research study on the influence of project formula-

tion and regulatory framework on project implementation needs to be done since studies have not been done on it.  

Keywords: Academic Performance, Capacity Building, NGOs, Physical Facilities, Public Schools  

 

Design Thinking, Organisational Culture and Performance of Information Technology Projects  

Asena Morgan, asenam@students.uonbi.ac.ke 

Design thinking has been suggested as a way for organizations to become more innovative and recently it has started 

to spread as a popular management idea that organizations have been implementing into their operations. Even 

though design thinking has gained attraction over the past few years there is still a lack of understanding of the con-

cept, as it is poorly conceptualized and investigated in organizational settings. The argument is that for project suc-

cess to be attained. Users must be involved in the planning and implementation of the project as provided within the 

project cycle management. The measure of project performance success has embraced the role and influence design 

thinking. This paper deals with the concept of design thinking and performance of information technology projects 

with a moderating influence by organisational culture. Building on empirical studies of companies claiming to use 

design thinking, the paper aims at providing a better understanding of the concept, how it is used in innovation 

work, and its role in building innovation capabilities in large firms. The concept paper makes two main theoretical 

contributions. First it argues for a performative perspective on design thinking that does not focus on what design 

thinking is or what value it has, but rather what it becomes and what it can do in various settings; thus putting focus 

on context. A conceptual model for how to understand design thinking as a boundary object is proposed, consisting 

of five core principles associated with a set of principles, practices, and techniques. Second it argues that design 

thinking can play a role in building innovation capability in large firms. The studies show how a range of perceived 

values and effects of using design thinking are connected to elements presented in innovation participatory theory; 

resources, processes, mindset and a strategic intent to innovate. The paper shows that the perceived effects of using 

design thinking go beyond practical innovation work, and argues that when managers consider using design think-

ing, it is critical to not consider the concept in isolation, or demand results too fast, but rather to take a systemic per-

spective, considering all aspects of resources, process and mindset. The study also highlights the relative variation 

and deficit of knowledge in approaches on design thinking as displayed by the respondents. This gap can be ad-

dressed by further research to determine how design thinking is undertaken, the approaches used and assess or val-

idate design thinking on performance of Information Technology projects. This literature review was conducted to 

summarize the empirical evidence of approaches of design thinking the moderating influence of organisational cul-

ture on performance of information technology projects. The concept paper also paves the way for more research, 

both on the use of design thinking and on how Information Technology projects can be built.   

Key words: Design Thinking, Project Success, Organisational Culture, Information Technology  



 Emerging Project Planning and Management Research and Technology for Sustainable Communities  

4TH ANNUAL INTERNATIONAL CONFERENCE OF PROJECT PLANNING AND MANAGEMENT 

Resource Management and Implementation of Development Projects: A Case of 

Productive Sector Development Project in Mogadishu, Somalia.  

Mr. Yusuf Jama Yasin, Dr Reuben Kikwatha  & Dr Johnbosco Kisimbi . 

yjaa666@gmail.com 

When implementing development projects, the project resource manager is responsible for careful planning 

of finances, human resources, time and materials needed at every successive phase of the project. In Somalia, 

there seems to be a missing link in the way development projects are being implemented. The key problem 

seems to stem from the fact that the available resources have not been carefully planned for.  Thus, the pur-

pose of the study was to establish the influence of resource management on implementation of development 

projects in Mogadishu, Somalia. More specifically, the inquiry explored financial resource management, hu-

man resource management, time resource management and material resource management on implementa-

tion of development projects in Mogadishu, Somalia. The study was guided by resource based view. The 

study would important to policy makers, practitioners in the field of project management, the management of 

the respective development projects in addition to contributing towards existing theories and literature. De-

scriptive survey design was adopted targeting 1045 project coordinators, project technical advisors, staff and 

beneficiaries of Productive Sector Development Project. Stratified random sampling was adopted in selection 

of 289 respondents as sample size.  Primary data was gathered with aid of the questionnaire that will be pilot 

tested among 5 respondents who were not included in the final study. Validity was ensured through the 

views of the supervisor and the experts while Cronbach Alpha coefficients were computed to establish relia-

bility.  Descriptive statistics (frequencies and percentages, means and standard deviations) as well as infer-

ential statistics (regression analysis) were utilized during the analysis and findings presented through tables. 

The results of the study were expected to demonstrate the positive and significant role played by effective 

management of resources in implementation of development projects. The study established that financial 

resource management (β=.161, p<0.05), human resource management (β=.195, p<0.05), Time resource man-

agement (β=.144, p<0.05) and material resource management (β=0.164, p<0.05) were significant predic-

tors of implementation of development projects in Mogadishu, Somalia. The study concludes that resource 

management significantly contributes towards implementation of development projects in Mogadishu, Soma-

lia. The recommend that finance managers of the Productive Sector Development Project should diversify 

their sources of funds and reduce overreliance on external parties like donors.  The project should always 

track and monitor the progress in execution of the Productive Sector Development Project to ensure the activi-

ties are carried out in time. All the existing assets and other physical facilities of Productive Sector Development 

Project should be utilized effectively while maintaining them regularly. 

 

Keywords:  financial resource management, human resource management, time resource management and 
material resource management on implementation of development projects. 
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Project Management Practices and Performance of Water Projects in Taita Taveta 

County, Kenya.  

Nelly Wakio Micho & Dr Mary Mwenda  

nellywakio89@yahoo.com 

Water projects have been chastised for their planning techniques, which have mainly overlooked what hap-

pens at the water sources after construction and have concentrated unduly on physical building and expand-

ing coverage objectives. The purpose of the study was to investigate the influence of project management 

practices on performance of water projects in Taita Taveta County, Kenya. The specific objectives were to 

assess the influence of process reengineering on performance of water projects in Taita Taveta County, Ken-

ya, to assess the influence of benchmarking on performance of water projects in Taita Taveta County, Kenya, 

to determine the influence of management by objectives on performance of water projects in Taita Taveta 

County, Kenya, and to establish the influence of continuous improvement on performance of water projects 

in Taita Taveta County, Kenya. The study utilized Expectancy Theory and McClelland Achievement Theory. 

The research was conducted using a descriptive research approach. 180 people were surveyed, including a 

county government project manager, a contractor, a site agent, and a committee of twelve community repre-

sentatives. The sample size was 55 people, or 30% of the target demographic. Primary data was gathered us-

ing a questionnaire and an interview guide. The Pearson Correlation coefficient was used as an inferential 

analytical approach. The data was also produced using the Statistical Package for Social Science (SPSS) ver-

sion 24 and Microsoft Excel. The Pearson's correlation coefficient results (shown in Table 4.6 below) show a 

substantial positive association between process reengineering and water project performance in Taita Ta-

veta County, Kenya (rho = 0.791, p-value 0.05). There was also a strong positive link between benchmarking 

and water project performance (rho = 0.680, p-value 0.05) according to the data. There was also a strong 

positive association between management by objectives and water project success (rho = 0.643, p-value 

0.05) in Taita Taveta County, Kenya, there was a substantial positive association between continuous im-

provement and water project performance (rho = 0.756, p-value 0.05). This meant that through process 

reengineering, benchmarking, management by objectives, and continuous improvement, water project per-

formance in Taita Taveta County, Kenya improved. The study concluded that complete business process 

reengineering had a substantial impact on operational performance of water projects in Taita Taveta County, 

Kenya, Benchmarking is an outward-looking evaluation method that compares project management activity 

performance to project management activity performed by prominent benchmark partners, management by 

objectives has an impact on the performance of water projects in Taita Taveta County and that Continuous 

improvement practices depend on how employees are empowered to heighten customer value. The study 

recommended that organizations that are undergoing Business process reengineering should take the time to 

invest in ICT tools and equipment, as well as train their employees on how to use ICT resources to reduce 

operational costs, improve efficiency, increase the speed at which operations are completed, and improve the 

quality of goods and services, the organizations should also improve company procedures on a regular basis 

as benchmarking is a continual activity that should never cease if you want to enhance your performance and 

the adoption and execution of management by objectives is recommended in this study and that the objective 

of continuous improvement should be to effectively give value to customers and empower employees to par-

ticipate and lead to their full potential. The study suggests that more research be done to determine how ad-

hering to the whole project cycle aids in the effective completion of projects. A research like this might also 

look into how project cycle adherence affects project performance.  

Keywords: Project performance, Benchmarking, Management by objectives, Continuous improvement and Pro-

cess reengineering. 
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Leveraging Project Uncertainity: A Practical Approach to the Contribution of De-

sign Thinking in Complex Projects  

Asena Morgan, &  Prof. Raphael Nyonje,  

asenam@students.uonbi.ac.ke 

Available literature points out that the complexities of projects have often led to project failure. Insufficient 

project management standards have led to project uncertainties. The management of project uncertainty lies 

with the project manager. There is little evidence on empirical literature that is focused on project manage-

ment and their uncertainty. This paper investigates the practices used by project managers to address pro-

ject uncertainty and to critically analyze the success of these methods in complex projects by use of design 

thinking approach in the implementation of projects. The findings of address challenges and concerns facing 

project managers in managing projects in uncertain environments. This paper will give guide on project de-

sign, management and uncertainty. It will further contribute to the theory on uncertainty on project manage-

ment.   

Keywords: Uncertainty, Project management, Design thinking . 

 

 

Participatory Planning Approaches and Sustainability of Donor Funded Community Water Project in 

Kwale County 

David Chandago: chandagodavid@yahoo.com 

Sustainability of donor funded development project has been viewed to be a major concern in the project 

management. Despite huge resources channeled towards these community water projects, the project are 

not well sustained as planned owing to lack community involvement. This seminar paper mainly focuses on 

the participatory planning approaches and sustainability of donor funded community water projects. This 

seminar paper has analyzed five journal articles addressing participation planning approaches and sustaina-

bility of donor funded water projects drawn from various perspectives global, regional and local. Muniu, F.N 

(2018) Community Participation in Resource Mobilization and Sustainability of Community Water Projects In 

Kenya.Second journal article done by Olajuyigbe, A.E. (2016) Community Participation and Sustainability Is-

sue: An Evaluation of a Donor-Driven Water Sector in Ikaram Millennium Village Project, Nigeria. Third Jour-

nal article by Langat Nelson Kipkorir1, D. I. (2021) Decisions, Labor Contribution and Sustainability of Water 

Projects in Narok, Kenya.The Fourth journal by Rossio, C.P.Y., Seo, Y. Participatory Approaches in the Plan-

ning of Drinking Water Supply and sustainability of Basic Sanitation Projects in the Rural Areas of Colombia 

and lastly by Oduor, J.O., & Murei,  L.C. (2020). Community Participation in Monitoring and Evaluation and Sus-

tainability of Rural Piped Water Supply Projects The study has critically looked into the convergent and diver-

gent analysis with the aim of identifying the existing gaps. All the knowledge gaps identified from the conver-

gent and divergent analysis are presented in the summary of gaps. The study concludes that participatory 

planning approaches on sustainability of donor funded project are very important. Therefore, more focus 

should be laid on how the community can be integrated during planning so as to ensure that they feel valued 

thus be responsible to the project. Therefore, the study recommends that it is important for project propo-

nents to engage the community at all stages of the project most importantly at the planning phase this would 

create sense of belonging and harmony thus contributing to the sustainability of the project. The study rec-

ommends more study to be conducted on project management strategies and sustainability of development 

project. 

Keywords: Participatory planning approaches, Sustainability, Donor Funded Projects, Community Water pro-

ject, Convergent and Divergent Analysis 
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Contractor’s Financial Capacity and Implementation of Performance Based Road 

Maintenance Contract Projects on Class a Roads in Kenya: A Case of Class A2 Road  

Akinyi Fiona Rose & Dr Mary Mwenda  

akinyifrose@students.uonbi.ac.ke 

Roads support a country’s economic development by enabling movement of goods and services. Across the 

globe countries are implementing Performance Based maintenance contracts to ensure quality roads and re-

duce cost of new constructions. Kenya is implementing these contracts through road agencies like Kenya Na-

tional Highways Authority that is mandated to maintain all Class A roads. Many contractors are not imple-

menting PBC projects successfully due to various factors including financial capacity. Previous studies focused 

on contractor related factors affecting construction contracts in general and not PBC road maintenance con-

tracts. This research was to determine how contractor’s financial capacity influences implementation of PBC 

contracts on Class A Roads in Kenya, a case of Class A2 Road by KeNHA. The objective of the study was to es-

tablish how contractor’s financial capacity influences implementation of PBC road maintenance projects on 

Class A Roads in Kenya. The research was limited to PBC projects on Class A2 Road in Kenya due to interna-

tional importance of the road between Kenya and Ethiopia. The research was guided by theory of constraints. 

The research adopted a descriptive survey design. Target population was 106 comprising of 8 contractors, 8 

road managers, 8 site supervisors, I Resident Engineer, 2 Assistant Resident Engineers, 9 Engineers, 15 road 

inspectors, 5 finance officers, 5 procurement officers and 45 road users. Taro Yammane formula was used to 

arrive at a sample size of 84. Contractors, road managers, site supervisors, Resident and Assistant Resident 

Engineers were selected by purposive sampling. Sampling for Engineers, road inspectors, finance and pro-

curement officers was done by simple random sampling and road users by stratified sampling. A pilot study 

was conducted on Turbi – Moyale PBC project along Class A2 Road to check the validity of the questionnaires. 

Content validity of the research instruments were confirmed by the research supervisor. Reliability of the in-

strument was tested using Cronbach’s method which gave reliable alpha value of 0.94. The research instru-

ment was open and close ended questionnaire. Pearson’s correlation analysis showed the relationships be-

tween dependent and independent variable. Influence of independent variable on dependent variable was 

computed using multiple regression analysis. Research model was tested using F test at 95% confidence level. 

The finding was contractor’s financial capacity account for 90.8% influence in implementation of PBC mainte-

nance projects and a unit increase in contractor’s financial capacity would lead to 82.5% influence in imple-

mentation of PBC road maintenance projects on Class A Roads in Kenya all other factors held constant 

(R=0.908, R2=0.825). ANOVA analysis gave values of F = 320.021 and p=0.000<0.05 which implied that on its 

own, contractor’s financial capacity influence on implementation of PBC road maintenance projects on Class A 

Roads in Kenya was significant. From regression coefficients analysis, t=17.889>2 implying that contractor ’s 

financial capacity influence on implementation of PBC road maintenance projects on Class A Roads in Kenya 

was significant. Beta coefficient analysis showed that implementation of PBC road maintenance projects on 

Class A Roads in Kenya would remain constant at 0.187 if contractor’s financial capacity was not factored. In 

conclusion, contractors’ financial capacity influence implementation of PBC contracts on Class A Roads in 

Kenya. Recommendations were made to government to expand funding mechanisms to boost contractors’ 

financial capacity. Road agencies were encouraged to implement policies for evaluation of financial capacity 

of contractors before tender award. Comparative studies could be done on performance of contractors on 

Public Private Partnership’s contracts which are emerging in road construction. 

Key Words: Contractor’s financial capacity, Performance Based Maintenance contracts 
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Project Team Motivation and Performance of Road Construction Projects, the Case 

of Embu County, Kenya.  

Caroline Nyakio Kinyua & Dr. Muasya, Juliet Njeri  

carolyne.cn1@gmail.com 

Performance of road construction project is a concern as far as delivery of the intended outcomes is con-

cerned. Of interest is performance Embu-Siakago ring road project whose performance was perceived to be 

embedded on the commitment and determination of the team members. The current study examined how 

team motivation influenced performance of Embu-Siakago ring road construction project in Embu County, 

Kenya. To achieve this objective, survey design was used. The target population was 200 comprising of 2 team 

leaders (1 Resident engineer and 1 project manager), 36 technicians and 162 team members (technicians and 

ground men) involved in the construction of Embu-Siakago ring road project. A sample size of 132 was ar-

rived at using Krejcie and Morgan table of sample determination. Data was collected using structured Likert 

questionnaires and unstructured interview guide were used. Data was analyzed using descriptive statistics: 

frequency, percentage, mean and standard deviation and Pearson product correlation, ANOVA and regression 

analysis. F-test was used to test the model at 95% confidence interval. Narrative data from the interviews was 

transcribed, coded and summarized into themes and sub themes. Data from correlational analysis revealed 

that for the r=0.82 team motivation had a strong positive relationship with performance of Embu-Siakago ring 

road construction project. This showed that team motivation is an important soft project management skill 

essential for improving performance of projects. Conclusion was made that project team motivation is a criti-

cal factor that influences performance of a road construction project. The Government of Kenya should devel-

op appropriate guides, schemes and procedures for integrating team motivation in project development in 

order to increase performance of public projects. There is need for practitioners in project management to 

integrate team needs into the project design so as to promote enthusiasm and commitment towards perfor-

mance. Researchers can use the findings to test how team motivation other types of projects.   

Key words: Team motivation, Road construction project, Performance of project 

 
Mobile Money Transfer and Performance of Agricultural Projects: A Case of the Digifarm Sunflow-

er Project in Makueni County, Kenya.  

Ronoh Juliet Jelimo & Augustine Mwangi Gatotoh  

chelimojuliette@gmail.com    

Evaluating the extent of influence of mobile technology on the performance of projects is critical to shedding 

new light and contributing knowledge to solve project performance glitches. The aim of this study was to es-

tablish the influence of mobile money transfer on the performance of agricultural projects. This study adopted 

a mixed-methods approach to ensure a comprehensive assembly and triangulation of requisite data to re-

spond to the survey objectives. The target population for this study was all 217,000 sunflower farmers in Ma-

kueni County who subscribed to the DigiFarm platform. The sample size for this study was 208. Question-

naires and key informant interview guides were the main research instruments used in this study. A pilot test 

was conducted using 21 instruments that were administered to farmers in Makueni County. Descriptive sta-

tistics in the form of frequencies, percentages, mean and standard deviation were utilized to analyze quantita-

tive data. Simple linear regression was used to test the strength and the direction of the relationship between 

the variables and to predict the variability of the dependent variable based on the independent variable. It 

was established that mobile money transfer had a positive significant influence on the performance of agricul-

tural projects in Makueni County. The study concluded that mobile money transfer influences the perfor-

mance of agricultural projects in Makueni County. For further research, the study recommended the adoption 

of Artificial Intelligence (AI) and machine learning in enhancing the performance and sustainability of agricul-

tural projects.  

Keywords:  Mobile Money Transfer, DigiFarm, Performance of Agricultural Projects 
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Participatory Project Initiation and Performance of Mango Farming Projects in Ma-
kueni County, Kenya: Charles Kyale Kisumbi, Dr. Angeline Sabina Mulwa & Dr. John 

Mwaura Mbugua,  kyale.kisumbi@gmail.com 
The successful implementation of many feasible and viable mango projects depended en-

tirely on how they were initiated before the start of the planning phase of the project. Project initiation phase, 
being the first stage of the project management life cycle, is a ‘hard-nosed’ strategic fit raison detre, the main 
reason for justification that kick-starts or brings the project into existence. This article, extracted from the 
PhD thesis, presents the importance and worthwhileness of project initiation phase managerial framework, 
since it entails tentative groundwork project appraisals that come just before the project planning phase 
starts. In principle, project initiation begins the iterative sequencing of the project's core activities, before all 
other phases of the project begin. Project initiation phase, therefore, is not just a mere ‘tabula rasa’ clean slate, 
an empty project outlay template, since it entails scouting of project ideas, undertaking of feasibility studies to 
scan and appraise the unpredictable project environment. In addition, project funding sources, availability of 
appropriate technology and technical expertise are other key considerations for iterative activation. Further-
more, the start-up of the project implies much more microeconomic multiplier effect of the final return on in-
vestment of the project. The first phase of the project life cycle should include the project start-up iterations 
before the project enters the planning phase.  Many mango projects went directly into the planning phase 
without considering or even undertaking an initial project assessment to determine if they were technically 
feasible before proceeding with the project. The transition to the planning phase with no known initial project 
selection criteria of using project appraisal tools, revealed project trajectory dilemmas. The exact starting 
point of project life for activation of base assemblies due to its paramountcy principle, which scrutinizes the 
feasibility and viability status of the project, is completely lost. Had the project appraisal been conducted, it 
would have provided sufficient numerical data indicating whether the project was worth the effort to justify 
the deployment of human resources and planning. Planning for non-assessed projects that never reached the 
minimum screening threshold is a waste of time planning for scarce resources that should have been spent 
elsewhere. Planning, without an adequate investment analysis and without a business case, will amount to 
planning for failure, even before the consequences of the project begin to unravel. The objective of the study 
was to establish the influence of participatory project initiation on performance of mango farming projects in 
Makueni County, Kenya. The study had a sample size of 375 respondents selected from a population of 12,622 
using a multistage sampling technique. Descriptive and Inferential statistics were used and F-test and Correla-
tion were the main tools of data analysis. The null hypothesis tested, stated that, there was no significant rela-
tionship between participatory project initiation and performance of mango farming projects. The study find-
ings depicted significant correlation between Participatory project initiation and mango performance at 95% 
confidence level, with results showing DF (2,367), F=12.23, t=1.821 at the level of significance P=0.000<0.05, 
r= 0.211 and R square= 0.044 and therefore the null hypothesis was rejected. Based on the findings, the study 
recommends projects to commence with project initiation to enhance mango performance.  The study will be 
beneficial to mango farmers and other stakeholders in highlighting the need to undertake adequate project 
initiation business case groundwork probe measures. In the long economic project run, the study revealed 
that mango project's success depended wholly on the way they were firstly initiated.   
Key words: Participatory Project Initiation, Performance, Project Management Life Cycle, Sequencing Project 
Iterative Activities, Project Feasibility Study and Viability, Scouting for Project Ideas, Project Appraisal and Selec-
tion Criteria.  
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Inducement on Monitoring and Evaluation Practices and Performance of livelihood 

ventures:  Focus; Nairobi youths conservation projects, Kenya. 

Wanjiru Nderitu, shirunderitub@gmail.com 

Increasing number of studies have started to pay attention to how environmental conservative projects would 

gainfully benefit the bulging number of jobless youths. In Kenya, youth unemployment rate is on the rise especially 

for urban- youths, despite government’s perennial interventions and funding. This study aims to establish the in-

ducement on monitoring and evaluation practices and performance of livelihood ventures; focusing on youth con-

servative projects in Nairobi County; embedded on Directorate of Youth Affairs government funding, save, solid 

waste collection projects managed by youth groups within Nairobi residential areas.  The study’s targets popula-

tion was 700 youth group members with a Study sample of 248 youths. Proportionate   method was applied to cal-

culate the sample strata. Key informants from 4 departments of Directorate of Youth affairs were purposely select-

ed. The study adopted descriptive survey and correlational research designs where data was collected using ques-

tionnaire and focus group discussion guide. Qualitative data was analyzed and presented in narrative statements 

while inferential statistics were analyzed using Pearson correlation coefficient and multiple regression analysis to 

test hypotheses. The research formulated a hypotheses in null state and subsequently, F-Test was used test it por-

traying; r (247) =.196, R2 0.38, F (5,242) = 9.777 p≤.05, implying that the levels of monitoring and evaluation prac-

tices possessed by youths may be a good predictor of performance of youth conservative projects. This inferred to 

the rejection of the null hypothesis and the conclusion made that H1: There is a significant influence   of monitoring 

and evaluation practices and performance of youth conservation projects in Nairobi County. The study findings 

provided the evidence that the level of performance escalates as monitoring and evaluation practices intensifies. 

The researcher recommends a Policy action by government to incorporate youths to obtain   and nature monitor-

ing and evaluation skills through industrial attachments in National and County entities dealing with conservative 

projects; to enhance gainful youth conservative projects.  

Keyword: Monitoring and evaluation practices, Livelihood projects, solid waste management projects, performance 

of youth conservative projects. 

 

Process Monitoring and Implementation of Corruption Prevention Projects in Bungoma County, Kenya  

Kesis Noelle Chesiro, noellek@students.uonbi.ac.ke 

In Africa, as in any other geographical region, countries often draft state-of-the-art anti-corruption strategies and 

action plans. Organizations in Kenya are increasingly investing more resources in prevention of corruption. Several 

key players including various institutions in Bungoma County have come up with projects and strategies to prevent 

corruption in the county. However, in most cases, insufficiently rigorous implementation has marred the achieve-

ment of the set objectives in these plans and strategies. A National Ethics and Corruption Survey carried out in 

2018 by the Ethics and Anti-Corruption Commission (EACC) revealed that the value system that encompasses eth-

ics and morality in both public and private sectors is weak. There is need to implement stronger anti-corruption 

strategies. Project performance can be improved by excelling at core project management practices particularly 

delivery timelines and thorough monitoring processes. Process monitoring is a key component of any M&E system. 

Failure to adopt effective process monitoring has been detrimental to the successful implementation of these pro-

jects.  The purpose of this study is to investigate the influence of process monitoring on the outcome of selected 

corruption prevention projects in Bungoma County. The study is focused on process monitoring aspects of project 

inputs, activities and outputs. The moderating effects are institutional framework and political influence. This 

study also examines the concepts of corruption and anti-corruption strategies. The unit of analysis is Bungoma 

County. The study focuses on several key players-EACC, the civil society and the County Government of Bungoma. A 

descriptive survey research design will be adopted for this study and a stratified random sampling technique used 

to sample the respondents. Questionnaires with both open and close-ended questions will be used to collect data. 

Collected data will be coded, analyzed and presented in the form of tables and frequencies. From the findings, we 

shall make our conclusions and recommendations.  
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Participatory Monitoring and Evaluation, Stakeholder Engagement and Implemen-
tation of Service-Learning Pilot Projects in Public Secondary Schools, Homa Bay 

County Kenya 
Salex Okumu  

okumusalex@students.uonbi.ac.ke 

Education has remained to be a very integral component of life especially when it comes to character develop-

ment and economic transformation since time immemorial, albeit challenges. The 8-4-4, before it was 

changed, the Kenyan curriculum majorly focused on: Examination; Over-emphasized the content coverage, at 

the same time lacked special needs, career guidance and ICT infrastructure integration. A mastery of art ra-

ther than practice leading to irrelevancy in self-efficacy and career growth to learners. Upon realization of the 

millions of graduates who were not holistically trained joining the labour market with the focus of white-color 

jobs. There was a lot of human resource wastage than being productively involved in the Kenyan GDP. The 

government through its vision 2030 which foresees a situation where every Kenyan have access to basic edu-

cation, adopted the Competency Based Curriculum-CBC. This requires students to undertake community ser-

vice learning that involved working on or with real life problems so as to ensure academic relevance as well 

as to enhance their social skills, logical ability, ethical and civic responsibility, self-awareness and career de-

velopment. Being a component of the competency-based curriculum, the community service learning was pi-

loted in Kenyan lower primary and secondary levels before role out. In 2019, the Ministry of Education 

launched a pilot programme in over 65 schools to create rich learning know-hows, and delivers benefits to the 

community. Research has not exclusively shown the level of transformation, the rates, outcome and challeng-

es faced by this transformative process. This study therefore intends to investigate the context, input, process 

and outcomes through application of participatory monitoring and evaluation, stakeholder engagement and 

implementation of service-learning pilot projects in public secondary in Homa bay Kenya. This programme 

required continues process monitoring and evaluation to understand components that are working, those 

that needs improvement and those that need empowerment to ensure successful implementation. The study 

will employ normalization process theory and adopt a descriptive research design, targeting a population of 

120 learners and recently pilot CSL programmes in 8 schools within Homabay. A stratified random sampling 

technique with a sample of 6 pilot schools which is 60% of the total population will be reached. Semi-

structured questionnaires will be used to collect primary data. Completed questionnaires will be collected and 

descriptively and inferentially analysed using SPSS a computer aided program to give insightful information. 

Descriptive statistics such frequency, means, the percentages and standard deviations will be estimated. The 

findings will be presented using visualizations charts and tables. Further a multi-regression prototypical to 

establish the relationship between the dependent and independent variables such as participatory context 

monitoring, participatory input monitoring, participatory process evaluation and participatory product evalu-

ation will be done.  

Keywords: participatory monitoring and evaluation, stakeholder engagement, implementation of service learn-
ing, pilot projects and public secondary schools. 
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Monitoring approaches and implementation of entrepreneurship projects funded 

by youth enterprise development fund in Alego Usonga Sub-County, Siaya County, 

Kenya 

Risper Atieno Mboya and Dr. Anthony Ndungu: mboyay@gmail.com 

Background: Entrepreneurship projects have been promoted as the “saving grace” for the unemployed 

youths in Kenya and also worldwide. YEDF was created to reduce unemployment among Kenya’s youth. There 

have been many opinions about factors which promote effective implementation of YEDF projects across 

counties in Kenya. This research study had the view that diverse factors promote effective implementation of 

entrepreneurship projects funded by YEDF. The purpose of the study was to determine how monitoring ap-

proaches impact successful implementation of entrepreneurship projects funded by YEDF in Alego Usonga 

sub-county, Siaya County.  

Objectives: Four objectives guided the study including; To establish the influence of process monitoring on 

implementation of youth entrepreneurship projects, to determine the influence of beneficiary monitoring on 

implementation of youth entrepreneurship projects, to assess the influence of compliance monitoring on im-

plementation of youth entrepreneurship projects, and to determine how financial monitoring influence imple-

mentation of youth entrepreneurship projects.  

Methodology: A descriptive survey research design was used and the target population was 180 and a sam-

ple size of 123.The sampling frame for the study were the youth entrepreneurship projects including Mpesa 

shops, motorcycle spare parts shops, cereal stores, cyber cafes, salons and barber shops, phone repair shops 

and general and retail shops that received funding from YEDF and have been in existence for at least one year. 

A combination of simple random sampling and purposive sampling were used to select the sample. Krejcie 

and Morgan sample size determination table 1970 was referenced in determining the sample size. The target 

population was drawn from officials of selected registered and funded youth groups that have operated entre-

preneurship projects for at least one year, fund managers at the county level and fund managers at the ward 

level. Reliability and validity were established during the pilot phase. Collection of data was done by use of 

structured questionnaires that were self-administered by the respondents as well as guided interviews. Data 

was analysed using Model summary, ANOVA, and regression analysis. 

Findings: The results of the study indicated; 1) a significant weak positive correlation between process moni-

toring and implementation of youth entrepreneurship projects funded by YEDF, (r=0.262; P<0.005). 2) a sig-

nificant strong positive correlation between compliance monitoring and implementation of youth entrepre-

neurship projects funded by YEDF, (r=0.628; p<0.000).3) a moderately strong positive correlation between 

compliance monitoring and implementation of youth entrepreneurship projects funded by YEDF, (r=0.319; 

p<0.001). 4) a weak positive correlation between financial monitoring and implementation of youth entrepre-

neurship projects funded by YEDF, (r=0.247; p<0.008).  

Conclusion: The study concluded that monitoring approaches positively and significantly influences imple-

mentation of youth entrepreneurship projects funded by youth enterprise development fund.  
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Innovative Project Monitoring and Evaluation and Performance of Climate Change 

Adaptation Projects Funded by County Government of Kitui,  

Joshua Nyamai Mutembei, joshuanyamai1967@gmail.com 

Climate change adaptation projects aims at addressing the challenges posed by climate change in various coun-

tries and requires effective local governance. However, the performance of these climate change adaptation pro-

jects has remained a matter of principal concern especially in developing countries. The purpose of this paper was 

to establish the effects of innovative project monitoring and evaluation on performance of climate change adapta-

tion projects funded by Kitui county government. This study hence sought to establish whether innovative project 

monitoring and evaluation in terms of innovative M&E planning, participatory M&E and financial allocations for 

innovative M&E, influence the performance of climate change adaptation projects funded by the county govern-

ment of Kitui. The study was informed by theory of change. The study adopted a descriptive research design and 

targeted 36 project managers in various climate change adaptation projects funded by the county government of 

Kitui. The study adopted census sampling technique because of the size of the population. In census sampling, all 

the population items are included in the sample. Thus, the sample size was of 36 project managers. Primary data 

was collected using questionnaires in form of google forms which were sent to the respondents. Data analysis was 

done using the Statistical Package for Social Sciences (SPSS), where descriptive statistics such as mean and stand-

ard deviation were used for analyzing quantitative data. The findings for this study were done in tables and prose. 

The findings of the study included that innovative project monitoring and evaluation significantly affected the per-

formance of climate change adaptation projects funded by the county government of Kitui. The study found that 

innovative M&E planning, participatory M&E and financial allocations for innovative M&E are crucial in enhancing 

performance of climate change adaptation projects funded by the county government of Kitui. The study conclud-

ed that innovative M&E planning, participatory M &E and financial allocations for innovative M&E significantly 

affects the performance of climate change adaptation projects funded by county government of Kitui. The study 

recommends that, the county government of Kitui should ensure that project managers prepare effective innova-

tive project M&E planning for climate change adaptation projects prior to implementation. 

Key Words: Innovative M&E Planning, Participatory M&E, Financial Allocation for Innovative M&E, Project Per-

formance, Climate Change Adaptation Projects. 

 

Ethical Concerns Influencing Project Completion in Building Construction Industry 

Mary Mwenda, Johnbosco Kisimbii Kikwatha & Reuben Wambua, mmwenda@uonbi.ac.ke 

Professional ethics is currently a high profile topic within the construction industry. Ethics is a very important is-

sue for project management as it has a sizable role in obtaining the optimal benefits from the construction pro-

jects, and it has a major influence on the smooth functioning of the industry itself. This paper explores literature 

on ethical concerns and specifically examines the relationship between ethical concerns and project completion. 

The argument is based on the premise that ethical concerns affect project completion time, but this effect is mod-

erated by context dependence of the particular ethical concern. From the literature evidence and the conceptual 

argument advanced several propositions are drawn. Firstly, the project management response to ethical concerns 

is context dependent and more likely to trigger change in project completion time. Secondly, clients applying con-

text dependence in dealing with ethical concerns are less likely to encounter confrontations with stakeholders 

compared with those applying the rule of thumb from codes of ethics and conduct hence timely completion of pro-

ject. Thirdly, contractors tend to adjust their completion time in response to ethical concerns but the nature of ad-

justment will depend on the context of the emergent ethical issue. Fourthly, conflict of interest and misrepresenta-

tion of material facts by consultants is more likely to deny the project quality time and expertise required than in 

situations of devotion to duty leading to project delay. Fifthly, projects faced with external ethical issues are more 

likely to encounter delay in project completion than those where external forces are mild.  Finally, timely comple-

tion of projects is a function of context dependence in situations of ethical dilemmas despite the existence of a pre-

scribed code of ethics and conduct. 

Key words: Building Construction, Context Dependence, Delays, Ethics, Ethical Dilemma, Project Completion 
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Results Based Monitoring and Evaluation and Implementation of Customs 
Enforcement Projects 

Noah Otieno: onoahotieno@gmail.com 

Results Based Monitoring and Evaluation and Implementation of the Customs En-
forcement Projects refers to staff performance appraisal methodology applied on Kenya Revenue 
Authority (KRA) Customs Enforcement staff that heavily relies on the demonstration of Enforcement 
Project results achievements attained during a period under review. This is aimed at determining 
the extent to which previously contracted and set performance indicators tied to the set of desired 
expectations of the Customs Enforcement projects as outlined in the Customs and Border Control 
(C&BC) Customer Charter are achieved for the period under review. In this context, it offers an ob-
jective assessment of the progress made towards ensuring that Customs Enforcement customers’ 
expectations are met to satisfaction of the customer. Additionally, it outlines the extent to which 
compliance with the relevant standards spelt out in the Kenya Revenue Authority Strategic Plan 
2021/22-2023/24 as well as the Corporate Plan are met including the extent to which causes of un-
satisfactory performance is eliminated. The ascertainment effectively assist in decision making relat-
ing to renewal of staff Contracts, rewards and sanctions. To enhance the validity and reliability of the 
assessment results the Authority conducts the process with a Performance Contract as well as Per-
formance Appraisal tool. This is a new study aimed at determining the relationship between to 
which clarity of performance expectations between Customs Enforcement Senior Management and 
all cadres of frontline Customs Enforcement officers influence Implementation of Customs Enforce-
ment Projects. This is in addition to establishing the relationship of Results Based Monitoring and 
Evaluation in the implementation of Customs Enforcement.  To effectively understand, the phenome-
na of Results Based Monitoring and Evaluation in the implementation of Customs Enforcement Pro-
jects there is need to combine objective knowledge with in-depth investigations. This therefore cul-
minates to Mixed method research methodology. The study’s Independent variable is, Results Based 
Monitoring and Evaluation. On the other hand, Dependent variables include Revenue Collected, Ac-
countability and Trade facilitation. The moderating variable being Performance Management Poli-
cies and Procedures.  
Key words: Results Based Monitoring and Evaluation, Monitoring, Evaluation, Customs Enforcement 
Projects, and Performance Measurement and Contracting. 

 

Equity Focussed Evaluation and Sustainability of Child Protection Projects 

Tommy-Lee Owiti: tommyowiti@students.uonbi.ac.ke 

Equity focused evaluation is emerging as a concept in child protection interventions. It has been discovered 

that projects, programs, and interventions tend to evaluate success by aggregated indicators. However, stud-

ies reveal that despite statistics revealing child protection projects interventions, evidence suggests that pov-

erty is still on the rise and marginalized groups are rarely reached by the interventions. The independent vari-

ables in this study are planning, evaluation design and policy implementation while the dependent variable is 

sustainability of child protection projects. The purpose of this desktop study is to review literature from peer 

reviewed journal articles related to equity focused evaluation and sustainability of child protection projects. 

The objectives of this study are: To determine how planning influences sustainability of child protection pro-

jects; to investigate how evaluation design influences sustainability of child protection projects and, to assess 

how policy implementation influences sustainability of child protection projects. It was concluded that equity 

focused evaluation has significant influence on sustainability of child protection projects, and it was recom-

mended that child protection projects incorporate inclusive, diverse, and empowering approaches to assess 

their project success 
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Power-Sharing Designs and Sustainable Peace Project  

Walter Ochanda, wochanda14@gmail.com 

Power sharing design is increasingly recognized as a crucial tool for making sustainable 

peace in many African Countries. Nonetheless, there is limited knowledge concerning in what ways power-

sharing designs influence sustainable peace project. This paper specifies propositions to explain how power-

sharing design influence sustainable peace project. It focuses on tri-polar model of power-sharing design. It 

covers four types of power-sharing designs, including political, economic, security and territorial power-

sharing designs. It specifies propositions describing influences between each of the types of power-sharing 

designs and sustainable peace project. The literature unequivocally indicate that power-sharing designs stipu-

lating ‘consociational’- style reform are significantly more likely to enable parties overcome commitment 

problems. While, standard conceptualization of power-sharing designs, which include transitional coalitions 

and troop integration, appear unlikely to secure belligerents commitments beyond the transition period, 

which explains the contradictory findings in existing research. Further, the paper specifies an integrated tri-

polar model that incorporates the five propositions in order to provide a comprehensive representation of the 

posited influences of power-sharing designs on sustainable peace projects. It also outlines the implications of 

this integrated model for future research on sustainable peace project practice . The study used case study to 

generate an in-depth study on power-sharing designs, their interconnection and influence on sustainable 

peace project. 

Key words:   Conflict management, negotiated settlement, power – sharing design, political transformation, and 

sustainable peace project. 

 

Planning for Capacity Building of Social and Environmental Teams in View of Strengthening Monitor-

ing and Evaluation towards Performance of Road Construction Projects in Kajiado County, Kenya:   

Elias Manei, Dr. James Mushori & Dr. Johnson Matu: emanei5@gmail.com, 

The purpose of this study was to assess how planning for capacity building in Monitoring and Evaluation 

(M&E) influences performance of county funded road construction projects. The study adopted pragmatism 

research paradigm that utilizes mixed research model comprising descriptive survey and correlation research 

designs. Yamane formula was used to determine a sample size of 195 based on a target population of 380 

comprising of KeRRA County officials, County M&E Officers, registered Consulting Engineers and Road Con-

tractors. The data collection instruments were structured in a Likert Scale form and interview guide. Ques-

tionnaire helped to gather quantitative data while for triangulation, interview guide helped to gather qualita-

tive data. Stratified proportionate sampling was used to obtain the study sample size. Simple random sam-

pling and purposive sampling were employed during distribution of questionnaire and interview process re-

spectively. Through the assistance of Statistical Package for Social Sciences (version 22), quantitative data 

was analyzed in frequencies, percentages, arithmetic mean and standard deviations.  Statistical tools of data 

analysis included Pearson Product moment correlation (r), simple regression. The findings showed that there 

existed a moderately positive and significant correlation between planning for capacity building for M&E and 

road performance (r=0.440; p=0.000<0.05). Capacity building also explains 19.4% total variations in road 

performance. The indicators of capacity building that showed positive influence towards project performance 

included staff training, attending of seminars and workshops and allocation of job roles whereas leadership 

development did not. Based on the study findings, the authors recommend that the Client, Contractor and 

Consultant should build the capacity of their staff in taking part in M&E processes as far social and environ-

mental monitoring is concerned so as to contribute to meaningful performance in road projects in Kajiado 

County and Kenya as a whole. The study is significant for policy makers in the road construction industry to 

ensure planning for Social and Environmental M&E is a mandatory to enhance performance of road construc-

tion for County funded projects and national projects. 
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Monitoring and Evaluation and Performance of Tissue Culture Banana Project in 

Hamisi Sub-County, Vihiga County, Kenya: Carolyne Mavitiru & Dr. James Mushori 

mavitirucarole@gmail.com 

Kenya has been at the forefront of promoting agriculture in the rural communities to ensure sufficient food secu-

rity. Through the World Bank and Government of Kenya funding, a number of Counties in Kenya are being sup-

ported to implement various projects under National Agricultural Rural Inclusive Growth Project among them is 

the tissue culture banana project. There is, however, a lot of concerns on the level of implementation among the 

beneficiaries since some factors are standing in the way. Vihiga County has been late in implementation of this 

project hence need to study the possible cause and its relationship to the performance of the project. The pur-

pose of this study was to assess the influence of monitoring and evaluation on performance of tissue culture ba-

nana in Hamisi Sub-County. The target population was 296 comprising of 284 tissue culture banana beneficiaries 

in Hamisi Sub County and 12 staff members involved in the. The 284 beneficiaries are drawn from 11 community 

based organization practicing Tissue Culture Banana farming in the five wards of Hamisi Sub-County. The Slo-

vene’s (1978) formula was applied to determine a sample size of 170. The main instrument of data collection 

was structured interview schedule presented with dichotomous statements in Likert Scale form. Stratified pro-

portionate sampling was used to categorize the population in strata. Simple random sampling was employed 

during distribution of questionnaire. Through the assistance of Statistical Package for Social Sciences (version 

22), quantitative data was analyzed in frequencies, percentages, arithmetic mean and standard deviations.  Sta-

tistical tools of data analysis included Pearson Product moment correlation (r), simple regression. The findings of 

the descriptive statistics indicate that, although the respondents opine that they are not fully involved in the 

monitoring and evaluation process given a mean of 3.66, M&E still has influence on performance of the crop. The 

variable under the study had factors such as financial monitoring, regular data collection and regular data dis-

semination by beneficiaries. The null hypothesis in this regard was that monitoring and evaluation has no signifi-

cant relationship with performance of tissue culture banana and after the regression analysis, the results were 

that R=0.783, R2=0.613, β=0.756, t=14.944, F(1,141)=223.334 and P=0.000<0.05. The null hypothesis was thus 

rejected and conclusion arrived at is that M&E has a very strong significant and positive relationship with perfor-

mance of tissue culture banana in Hamisi Sub-County.  The findings leads us to further conclude that M&E ex-

plains up to 65.9% of the performance of tissue culture banana projects when all other predictors are held con-

stant. 

Keywords: National Agricultural Rural Inclusive Growth Project (NARGIP), Monitoring and Evaluation, Tissue Cul-
ture Banana 
 

Financial Inclusion and Financial Performance of Commercial Banks in Kisumu County, Kenya 
Martin Okode Opiyo, okodemopiyo@gmail.com 

The primary goal of financial inclusion is wide accessibility of appropriate financial services for economic, social-
welfare and life improvement of households and businesses, and independence of their income level. This how-
ever, has not been adequately achieved in most developing nations, especially those with low formal financial 
services accessibility. Kenya has a vibrant financial sector, compared to other countries in the region, with a wide 
commercial bank operating network fairly spread across the nation, but concentrated within major town. The 
uneven concentration of banks has technically contributed to financial exclusion, precipitating the financial sec-
tor innovation (i.e. Digital Financial Services) adoption and use. Despite the vibrate sector innovation and 
growth, the country low financial inclusion rate is at 52%, with Kisumu County being at 50.85% far below the 
recommended rate at below 14%.  This low financial inclusion could further accelerate commercial banks expan-
sive use of digital financial services intended to enhance bank financial performance, which experienced unprec-
edented decline in the FY2016/2017 (at an average of 12.34% decline on Profitability, 5.79% on Return on Asset 
(ROA) and 5.19% decline on Return on Investment (RoI)). This study hence determined what effect financial in-
clusion could have on financial performance of commercial banks in Kisumu County. The study adopted 
a descriptive research design, target population of 172 managers at the 43 bank branches in Kisumu County and 
a census survey. A structured questionnaire was used to collect primary data and a descriptive analysis method 
using measures of central tendency was adopted. The descriptive results showed the average mean result for 
effect of financial inclusion on financial performance was µ=4.25 with a std dev. of σ=0.752. The result implied 
managers were in agreement that financial inclusion affects financial performance of commercial banks in Kisu-
mu County. The effect is majorly caused by need for sending and receiving fund, with minimal contribution for 
need for payment and purchase and need for credit advance.  
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Monitoring & Evaluation Practices and Performance of    Micro-Enterprise Projects in Kenya,  

James Mutuku Nzeki, Dr. Gathumbi Anthony Mungai (PhD)  and Dr. Duncan Njeru Mugambi (PhD)  

nzekijames@yahoo.com   

Micro Enterprise Projects (MEPs) play a significant role in economic growth and development. The sector supports the 

livelihoods of many communities in underdeveloped economies globally. However, the majority of MEPs continue to 

perform poorly primarily due to three main reasons: inability to integrate learning from evaluation findings, various 

resource constraints, and poor stakeholder engagements. The resultant effect has been a loss of livelihoods relating to 

failed micro-enterprises. In recent years, the pertinent question amongst researchers, development practitioners, and 

governments has been how research and technology could be applied to enhance the performance and sustainability 

of the MEPs in a bid to support the livelihoods of the poor communities and other target beneficiaries. The use of inno-

vative strategies such as Monitoring & Evaluation to track and assess impact of the MEPs emerges as a powerful in-

strument for addressing this problem. This paper thus investigates the influence of Monitoring & Evaluation practices 

on the performance of MEPs, guided by three objectives. The first objective aims to find out how utilization of evalua-

tion results influences the performance of MEPs whereas the second objective is an attempt to establish how resource 

mobilization influences the performance of MEPs. And the third objective is focused on determining the influence of 

stakeholder engagement on the performance of MEPs. The discussions in the paper are largely based on secondary 

data from peer-reviewed journal articles and other recently published materials for studies conducted in Kenya and 

other parts of the world. The study is anchored on three key theoretical underpinnings, that is, resource-based view 

theory (Penrose, 1959), diffusion of innovations theory (Rodgers, 1995), and stakeholders’ theory (Freeman, 1984). 

Deliberate efforts have been made to ensure that the paper meets the highest research ethical standards, including 

citation and referencing of the reviewed literature sources in line with anti-plagiarism guidelines. The findings indicat-

ed that utilization of evaluation results, resource mobilization, and stakeholder engagement have a significant influ-

ence on the performance of MEPs leading to enhanced livelihoods and sustainable communities. It is therefore im-

portant for proprietors, sponsors, and managers of MEPs to continuously utilize the new knowledge and learning 

gained from evaluations towards project improvement. Enhanced resource mobilization and stakeholder engagement 

strategies are also highly encouraged in order to promote the growth and sustainability of the MEPs.  

Keywords: M&E Practices, Performance of MEPs, Evaluation, Stakeholder Engagement, Resource Mobilization, Utiliza-

tion of Evaluation results 

 

Influence of Information Technology Infrastructure Accessibility on Adoption of E-Learning by Tertiary Insti-

tutions: A Case of Kenya Institute of Development Studies in Nairobi, Kenya 

Jobin Kiriswa Joe & Dr. Anthony Ndungu, kiriswajobin@gmail.com 

The purpose of the study was to establish the influence of information technology infrastructure accessibility on the 
adoption of e-learning by tertiary institutions, at the Kenya Institute of Development Studies (KIDS) in Nairobi, Ken-
ya. Specifically, the study looked at the influence of computer accessibility on the adoption of e-learning in Kenya. The 
study was anchored by the Diffusion of Innovation Theory and the Technology Acceptance Model (TAM). The study 
employed a descriptive research design. The target population of the study was 350 students and 5 lecturers at KIDS 
in Nairobi. A census sampling method was used to collect data from the 5 lecturers at KIDS. The simple random tech-
nique was adopted to sample the students at KIDS in Nairobi County. Data was gathered using both an interview 
guide and a questionnaire guide. Data from the KIDS students was collected using a questionnaire guide which was 
made up of structured and unstructured questions. The interview guide on the other hand was used to gather data 
from the lecturers. Content and face validity was employed for the study. A Cronbach’s alpha was adopted to test reli-
ability. The descriptive and inferential analysis were employed to analyze the data. A correlation analysis was con-
ducted using Pearson correlation. Quantitative data was presented in tables. The study found a significant moderate 
positive relationship between computer accessibility and adoption of e-learning (R2 =0.758; P = 0.005). The study 
concluded that the benefits of using IT in teaching were; improving engagement between lecturers and their stu-
dents, improved knowledge retention, encouraged individual learning, encourages collaboration and students can 
learn useful life skills through technology. According to the findings of the research, the technology that is now being 
used should be up to date and should undergo consistent upgrades. This guarantees that the necessary information 
and communications technology (ICT) infrastructure, as well as a fast and reliable network, are always accessible to 
both the students and the teaching staff. The study recommends that technology in use should be current and must 
be constantly updated. This ensures needed ICT infrastructure, fast and reliable network are available at all times to 
the learners and the faculty 
Keywords: computer accessibility-learning adoption, electricity connectivity, internet accessibility, and internet  
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Strategic Risk and Financing Maintenance of High Voltage Electricity Transmission Infra-

structure Projects in Kenya,J ulius Namu, namujulius@yahoo.com 

Among the fastest growing sector in terms of private participation and financing is in the infra-

structure. Maintenance of high voltage electricity transmission in Kenya is a mega infrastructure project which re-

quires huge amount of capital investments. Project financing is the main form of financing the public-private ven-

tures particularly in the low and middle income countries which are unable to finance these mega projects. In pro-

ject financing, the project is arranged as a, independent economic unit. Lenders and equity holders when raising 

funds to finance the project look at the projects cash flow as their investments source of the return. However, these 

projects have no history at the time of the mobilization of the debt financing and as such, no credit worthiness to be 

checked. The lenders therefore have to rely on the projects’ anticipated profitability. Despite the fact that the inves-

tors are offered support from the government, they still face a significant amount of risk as to the success of the 

project. Strategic risk is the impact both now and future on earnings due to adverse decisions in business, wrong 

implementation of decisions or change rigidities in a dynamic and competitive environment. Poor strategic risk 

management would mean the management unable to deal with the uncertainties leading to project failure of mis-

management. This study seeks to investigate the how the strategic risk influence financing maintenance of high 

voltage electricity transmission infrastructure projects in Kenya. The study will focus on Kenya Power and Lighting 

Company (KPLC) and the Kenya Electricity Transmission Company (KETRACO). The study target population will be 

4,697 staff in charge of the maintenance of the projects within Nairobi area. They comprise of power systems engi-

neers, project managers, power plant managers, maintenance staff, outage planners, supervisors and finance per-

sonnel from KPLC and KETRACO. Using both simple random and stratified sampling methods, a sample of 354 re-

spondents will be selected from the two firms. Nairobi is divided into four regions namely central office, Nairobi 

North, West and East. These will form the strata from where samples will be brawn. Employees will also be catego-

rized as either management and non-management. Simple random sampling will then be used to select samples. 

The study will use questionnaires and interview guides to collect data. Data will analyzed by use of descriptive sta-

tistics such as frequency distributions, percentages, means and standard deviations. Qualitative data will be ana-

lyzed thematically using content analysis method. Regression analysis will be used to test the relationship between 

the variables. Tables and figures will be used to present the findings.  

Key words: Strategic Risk, Maintenance, Project Financing, Infrastructure. 

 

 

Participatory Project Planning and Performance of Mango Farming Projects in Makueni County, Kenya 

Charles Kyale Kisumbi, Dr. Angeline Sabina Mulwa, Dr. John Mwaura Mbugua: kyale.kisumbi@gmail.com 

 

The purpose of this article is to create awareness of the need for a robust mango policy and practice paradigm shift from tradi-

tional planning methods to participatory project planning, to enhance performance. It is based on an empirical scientific research 

for PhD thesis carried out in Makueni County Kenya, focusing on the influence of participatory project planning and perfor-

mance of mango farming projects. Project Management theory formed the basis that guided the study, descriptive cross-

sectional study design was used while pragmatism research paradigm which uses mixed method approach was adopted. A sam-

ple of 375 respondents was selected from a population of 12,622 mango farmers using multistage sampling technique. Data was 

collected using both self-administered questionnaires and interview of 15 key informants. Both descriptive and inferential data 

analysis techniques were applied. Null hypothesis which stated that, there is no significant relationship between participatory 

project planning and performance of mango farming projects was tested through F-test and correlation. The findings showed 

that there existed a statistically significant correlation between the two variables at 95% confident levels with Df (2,367), 

F=2.402, t=1.469, p=0.000<0.05, r= 0.339 and R2= 0.115. It was concluded that there was significant relationship between par-

ticipatory project planning and performance of mango farming projects and the null hypothesis was rejected since it was not 

supported by the results. Based on the findings this article recommends that, in order to improve performance, participatory pro-

ject planning considerations supported by an appropriate iterative combination of planning measures which are inherent along 

the project management life cycle. Participatory project planning should always be embraced in crafting of policy for optimal 

practice directions, to enhance performance.    

Key words: Participatory Project Planning, Project Management Life Cycle, Performance of Mango Projects, Policy Formula-

tion and Practice.  
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Improving the Completion Rate of   Kenya Police Housing Scheme Projects through Ef-

fective Facility Resource1management: A Conceptual Perspective 

Nathan Stephen Mwangangi, Dr. Angeline Sabina Mulwa & Prof. Dorothy Ndunge Kyalo 

stepmwangangi@gmail.com 

There has been an increase in demand and supply for housing all over the world. This is attributed to urbani-

zation and increase in the need for accommodation for public servants. Access to housing is a basic human 

right that should be available to all individuals. However, nowhere would this be far from reality than in most 

cities of the developing world where housing for up to 50% of the public servants are commonly in squatter 

settlements or in poor housing. The purpose of the study is to establish the influence of facility resource man-

agement and completion of Kenya Police Housing Scheme Projects. Pragmatism paradigm will be adopted. 

The study will use a mixed method design. The1target population will be the Kenya Police Housing Scheme 

Projects in 8 regional blocks in Kenya (Central, Coast, Eastern, Nairobi, North Eastern, Nyanza, Rift Valley and 

Western) where one county from each block will be selected using simple random sampling. The unit of ob-

servation will be1all the Kenya police housing scheme projects in the eight regions. A sample of 337 will be 

selected  using stratified random sampling method from the targeted 12134 population1from the Kenya po-

lice housing scheme projects who include the project architects, project managers, contractors1and sub-

contractors, client representatives (police officials), national police1commission officials (the accountant, 

the1procurement officers), quantity surveyors, engineers (electrical, mechanical, structural), clerk of works 

and Ministry of public works1officials in various police1projects. Data will be collected using a self-

administered structured questionnaire1and interview.This1study will utilize1the1descriptive1and inferential 

statistics. Qualitative1data will be1analyzed within specified themes1using thematic analysis. Quantita-

tive1data will be descriptively analyzed by use1of measures1of central tendencies1and measures1of disper-

sion. For Correlation models, Stepwise1and combined Pearson correlation will be1conducted for the1hypoth-

esis1to measure1the1strength of the1relationships1between the1moderating, independent and dependent 

variables. For Regression Models, Stepwise regression will be conducted for hypothesis one, two, three, four and 

five. Findings will be presented in Tables. The study will be of importance1to policy makers in the National police ser-

vice, other government departments1and even the private1sector in general as1a whole in matters of planning and poli-

cy formulation regarding completion of projects. Other scholars1will use1the study results as a locus for future studies in 

regard to the role of participatory monitoring and evaluation as1well as1underpinning theories. 

Key Words: facility resource, housing scheme, project completion, Police 

 

Organisational Culture and Information Technology Projects Success: The Role of Participatory Plan-
ning and Organisational Commitment 

Asena Morgan &   Prof. Harriet Kidombo 

asenam@students.uonbi.ac.ke 

Organizational culture is an important factor to the success of a project. Organizational culture offers a theo-
retical perspective on the people-centered management of an organization. It focuses on the intangible nature 
of an organization, encompassing organizational behaviour and the formal structures and practices in an or-
ganization. Success of organisations depends on the organizational culture. This paper discusses organization-
al culture and presents a model for managing cultural change in order to foster an organizational climate con-
ducive to the successful implementation of information technology systems participatory planning playing a 
key role. 

Key words: Organisational Culture, Participatory Planning, Organisational Commitment, Information Technol-
ogy  
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Monitoring and Evaluation Tools, Capacity Building of Project Implementers, and Per-

formance of Agricultural Projects 

Nduati Peter Kamau 
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Monitoring and evaluation specialists’ are in charge of checking how the project is performing in reference to 

the set objectives. However, they are sometimes faced with a challenge of tracking project performance. The 

challenges could be attributed to perhaps lack of appropriate Monitoring tools that are cohesively prepared 

and integrated into the project. It out of curiosity that this study paper has singled out some appropriate mon-

itoring and evaluation tools and discussed them in-depth.  This study paper focuses on reviewing literature 

through desktop research. Thus, Monitoring and evaluation tools, capacity building for project implementers, 

and performance of agricultural projects literature was identified and pulled from search engines. M & E tools 

provide an opportunity for gathering the right information towards improving the performance, therefore, 

influencing the performance of the project. Moreover, project implementers need to have the competency and 

skills to use the M&E tools to achieve targeted performance, therefore, playing a critical role as a moderating 

variable. From the study, the following propositions were made based on empirical study. Gantt, Logical 

framework, monitoring and evaluation budget plan, and M&E plan as monitoring and evaluation tools, influ-

ence performance of projects. Therefore this paper concludes, M & E tools, have a significant influence on the 

performance of the agricultural project. Further, capacity building of project implementers moderates the re-

lationship between monitoring and evaluation tools and the performance of agricultural projects. The study 

recommends that organizations maximize usage of these monitoring and evaluation tools to achieve the set 

objectives and impact creation. The management should ensure that project staff are involved in the prepara-

tion of the monitoring and evaluation tools to create ownership among themselves. Further, organizations 

should ensure that their staff pursue relevant professional courses related to monitoring and evaluation to 

improve their skills and have a wide scope of knowledge on utilization of the identified M&E tools 

 

Keywords: M&E tools, Gantt chart, Logical framework, M&E Plan, M&E budget, Capacity building, and project 

performance 

 

 

Projects that ‘Stand-Out’: Towards a Theory of Project Salience  

Isaac Odhiambo Abuya 

Isaac.abuya@uonbi.ac.ke 

Why do some projects ‘stand out’ and attract a lot of attention and interest from diverse stakeholders, publics 

and the media, while others in similar contexts do not? What makes such projects to stand out?  To answer 

this and other related questions, we formulate a definition of project salience and propose a theory of project 

salience.  The formulated definition of project salience is inclusive as it incorporates iconic engineering /

architectural projects and non-iconic, but equally salient projects. Based on a review of salience literature, this 

paper proposes and discusses a theory of project salience, that may be useful for researching and managing 

high profile projects.  Hopefully, this paper makes an important contribution to project management theory 

development. Further, we hope that the proposed theory of project salience will make an important contribu-

tion to project management research. 

 

Keywords: Project salience, theory of project salience, salient projects, theory development, projects that stand 

out. 
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Evidence–Based Monitoring and Evaluation and Implementation of Customs Enforce-

ment Operations 

Noah Otieno: onoahotieno@gmail.com 

Implementation of Enforcement of Customs Operations addresses the way Customs and Border Control

(C&BC) Department employs its administrative powers in matters relating to non-compliance (Seizures, Pen-

alties, detention etc.) Enforcement practices encourage C&BC to adopt national practices to enhance their le-

gal foundation (enabling powers) and broaden administrative options for dealing with non-compliance. It is 

worth noting that Customs Enforcement operations attract inducements from non-law abiding individuals 

who would wish to compromise Customs Officers to succeed in their criminality in the targeted countries. 

This is in addition to denying the country the much needed revenue and security well-being. The aforemen-

tioned conduct culminates into inefficiencies such as corruption within Customs, which manifests itself by 

constantly staining the reputation of the Customs administration as well as causing hindrance in the fulfil-

ment of Customs objectives such as revenue collection and trade facilitation. On the other hand, Evidence 

Based Monitoring and Evaluation refers to the Customs Enforcement Operations regularly analyzed data ex-

tracted from automated Customs clearance systems for instance ICMS, Simba system and other relevant 

sources of enforcement data to describe and understand the activities and practices of a specific entity 

(frontline Customs officers, importers, etc.) relating with Customs Enforcement procedures. The methodology 

used when conducting this abstract is Qualitative Research method based on literature review. The data were 

gathered in non-numeric forms and consisted of detailed descriptions of situations where Evidence Based 

Monitoring and Evaluation was applied in appraising performance in public sector. The data mainly consisted 

of words and observations collected during from five peer reviewed journal articles documents including: 

Journals, reports. The five articles were on application of Evidence-Based Monitoring and Evaluation in Public 

Sector. The paper conducted a convergent analysis, which identified the similarities in the studies while diver-

gent analysis identified the differences in the articles. The results of the analysis found that Evidence-Based 

Monitoring and Evaluation is necessary for the effective and efficient implementation of projects/

programmes as well as for decision-making and Policymaking. However, despite its great importance in im-

proving performance, its application in the public sectors, especially in developing countries, remains signifi-

cantly low. The study focused on three fundamental thematic areas in the implementation of Customs En-

forcement operations including: Professionalism, Accountability and Transparency as well as demonstrated 

that use of evidence is important for improving their development outcomes in a number of ways. These in-

clude It can trigger resource allocation, policy shifts and accountability and ensure good governance. This is in 

addition to establishing that different types of evidences answer different questions and therefore evidence 

synthesis is needed because one manifestation may not be enough to justify decision-making. It is worth rec-

ommending that to ensure improved service delivery to its citizens, the government should ensure Evidence-

based practices are incorporated in Programme/project implementation. Furthermore, explaining and under-

standing contributions made to results achieved may be facilitated by the integration of Monitoring practices 

within Evaluation designs as a means to:  learn from experience, make more informed decisions, be accounta-

ble and reposition strategies and/or activities within interventions, projects or programs and build capacity It 

is worth noting that it is very important to target the correct levels of power to secure the greatest buy-in. 

This is besides ensuring that Evidence-Based Monitoring and Evaluation is dialogical and reflexive. Making 

sense of the experiences of programme staff and beneficiaries will help them to develop deeper understand-

ing and insight as well as strengthening and sustaining local Monitoring, Evaluation, Research, Learning and 

Adapting (MEARLA) expertise there is need to  institutionalize peer-to-peer capacity building workshops 

within local governments, embedded program staff within ministries of health and vice versa. 

Key words: Evidence Based Monitoring and Evaluation, Customs Enforcement Operations, Monitoring, Re-

search, Learning and Adapting (MERLA) 
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Stakeholder Engagement and Implementation of Entrepreneurial Capacity-Building 

Projects among the Youth in Nairobi County, Kenya. 

Namalenya Caren Naliaka, e-mail:  cnamalenya@students.uonbi.ac.ke 

Kenya, like any other developing country, has been experiencing high rates of unemployment, especially 

among the youth. According to the Kenya National Bureau of Statistics, 5,341,182, or 38.9% of the 13,777,600 

young Kenyans are unemployed (Kenya National Bureau of Statistics, 2019). The situation worsened over the 

past 2 years as the economy was heavily affected by the Covid 19 pandemic. Part of the solution to this crisis 

is the adoption of entrepreneurship as an option to create self-employment and enable the youth to create an 

income that will enable them to survive during these hard times in the country. However, to build a strong 

pool of youth who can thrive in business, they need to be equipped with the knowledge and skills to run suc-

cessful businesses. This can only be achieved if the youth are trained and equipped with skills through various 

capacity-building projects. Participatory approaches in project implementation have been proven successful 

by various studies.  Despite the critical role that stakeholders play in implementing projects, studies focusing 

on their engagement in the implementation of capacity-building projects, especially with a focus on this cru-

cial segment (the youth) are hard to find. It’s for this reason that this study seeks to determine the influence of 

stakeholder engagement on the implementation of entrepreneurial capacity-building projects in Nairobi, Ken-

ya with a focus on youth-based Projects. The study is anchored on two theories, the Stakeholder theory, and 

the Theory of Planned Behavior (TPB). It adopts a cross-sectional research design and uses a mixed-method 

approach of data collection to determine the influence of stakeholder engagement in project planning, project 

implementation, Project risk management, and project monitoring and evaluation on the implementation of 

entrepreneurial capacity-building projects in Nairobi. Questionnaires and a key informant interview guide 

will be used to collect data. The study adopts a random stratified sampling method to achieve a total sample 

of 202 respondents consisting of marketers, course moderators, project implementation teams, project con-

sultants, curriculum developers, technical developers, researchers, managers, top management, social media 

specialists, and accountants will be interviewed. The respondents will be drawn from a population of 419 staff 

members and affiliates of two entrepreneurship capacity-building training projects implemented in Nairobi. 

Data will then be cleaned and analyzed using SPSS to produce both descriptive and inferential statistics that 

would indicate the extent, association, and influence of stakeholders’ engagement in the implementation of 

entrepreneurial capacity-building projects. Coding and content analysis of qualitative scripts will also be ana-

lyzed and presented in prose form. The quantitative and qualitative data will be triangulated, and findings will 

be presented in the form of tables, charts/graphs, and narratives. 

 

Influence of Stakeholders’ Participation on Sustainability of Food Security Programmes: A Case of So-

malia Drought and Livelihood Response Programme in Mogadishu 

Abdisalm Mohamed Sharif, cadde7261@gmail.com 

The purpose of the study is to determine the influence of stakeholders’ participation on sustainability of food 

security programmes using a case of Somalia Drought and Livelihood Response Programme in Mogadishu. 

Specifically, the study will look at stakeholders’ participation in project initiation, stakeholders’ participation 

in project planning, stakeholders’ participation in project implementation and stakeholders’ participation in 

project closure in relation to sustainability of food security programmes using a case of Somalia Drought and 

Livelihood Response Programme in Mogadishu. The study will be guided by the stakeholder theory.  A de-

scriptive survey and explanatory design will be adopted targeting 1300 beneficiaries of Somalia Drought and 

Livelihood Response Programme. Stratified random sampling will be adopted to select 296 respondents. 

Questionnaire and interview guide that will have undergone pilot testing for validity and reliability will be 

used to gather primary data. Descriptive statistics (like frequencies and percentages and regression analysis 

will be used during analysis as supported by the Statistical Package for Social Sciences while content analysis 

will help in analysis of the qualitative data. Tables will guide presentation of the findings.  
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Lean Thinking and Aircraft Maintenance Organizations in Kenya 

Gesure Alex Nyakenyanya, alex.gesure@students.uonbi.ac.ke 

Aviation plays an integral role in society and drives economic, social and cultural developments world-

wide. Evidence from available literature indicates that aircraft maintenance projects in Kenya is seldom real-

ized especially where processes are not well-designed. Aircraft Maintenance Organizations perform sched-

uled and unscheduled aircraft maintenance on aircraft, engines and other aircraft appliances to ensure their 

airworthiness.  Those organizations should create flow processes which resonate seamlessly and rapidly with 

a pull from the ultimate customer. Customers consider regulatory approvals, quality of work, turnaround 

time, and price in the selection of a maintenance organization. Womack and Jones (1997) poises that lean is “a 

way to specify value, line up value-creating actions in the best sequence, conduct those activities without in-

terruption whenever someone requests them, and perform them more and more effectively.” Lean implemen-

tation will ensure aircraft maintenance projects pull through the process effectively and efficiently hence 

meeting customer specific requirements as it provides a way to do more with less. When aircraft maintenance 

organizations do not correctly define and follow an aircraft maintenance process, it will result to; increased 

turn-around time, increased cost of production, poor quality hence unsafe flight(s). The purpose of this study 

will be to establish how lean thinking influence aircraft maintenance organizations in Kenya. The objective of 

the study will be to determine the extent to which lean thinking influence aircraft maintenance organizations 

in Kenya. The study will establish if there is a significant relationship between lean thinking and aircraft 

maintenance organizations in Kenya. The primary aim of this study is to examine the concept of lean thinking 

and aircraft maintenance organizations in Kenya. This study is expected to give aircraft maintenance organi-

zations post holders in Kenya an evidence-based justification for integrating lean principles in aircraft 

maintenance projects. It is also expected to give the rationale for lean thinking as a key driver to aircraft 

maintenance cost minimization and production maximization through waste elimination, value creation and 

continuous improvement. This study is grounded on lean production theory and it is assumed that implemen-

tation of lean principles will result to an effective, efficient and high-quality operations in aircraft mainte-

nance organizations in Kenya. The study will employ both descriptive survey and correlation research de-

signs. The unit of analysis will be aircraft maintenance organizations post holders for the sixty-five aircraft 

maintenance organizations in Kenya. A total of 191 participants will take part in the study and stratified ran-

dom sampling procedure will be used. Both qualitative and quantitative data will be collected using question-

naire.  Both descriptive and inferential data analysis methods will be employed in this study. Collected data 

will be coded and will be inputted in the Statistical Packages for Social Sciences computer software for analy-

sis.  Results will be presented in tables, graphs and pie-charts.  

Key words: Lean-thinking, Maintenance, Post-holders, Value-creation, Airworthiness  
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Transforming Project Management Education in Kenya: Reflection on Ernest Boyer’s 

Model of Scholarship,  

Isaac Odhiambo Abuya,  isaac.abuya@uonbi.ac.ke 

Scholars have raised concern about the relevance of project management education and training (PME/T) in 

both developed and developing countries.  PME/T has been accused as being irrelevant to the growing com-

plex challenges facing projects and project managers. The high failure rate of projects (mostly IT related) is 

implicated on the ‘irrelevant’ education and training that project managers are exposed to.  Further charges 

are made on the surface learning promoted by PME/T and the limited transferability of PM/T knowledge, 

skills, techniques to novel and complex project contexts. Moreover, evidence suggests no qualitative differ-

ence in the competence and performance of ‘educated’ trained and certified   project managers and the so-

called ‘accidental’ project managers. In the face of these serious charges and accusations (real or imagined) 

PME/T providers (business and management schools and PM institutes) have been challenged to rethink, re-

imagine and transform the education and training of project managers.  How can Ernest Boyer’s four Model 

of Scholarship: the scholarship of discovery, the scholarship of integration, the scholarship of application / 

engagement and the scholarship of teaching and learning, support and institutionalize the rethinking, re-

imaging and transformation of project management education and training in a developing context like 

Kenya?  The paper explores these issues and makes recommendations for the ‘re-thinking, re-imagining 

and transformed’ project management education and training in Kenya. This paper makes important con-

tribution to the scholarship of teaching and learning (SToL) and to the research on project management 

education. 

Keywords: project management education, scholarship of teaching and learning (SoTL), Boyer’s Model of 

Scholarship. 

 

Project Beneficiary Needs, Participatory Design and Sustainability of Community Development Pro-

jects 

 Kikwatha Reuben Wambua, Johnbosco Kisimbi & Mary Mwenda: kikwathar@uonbi.ac.ke  

Evidence on the sustainability of development projects shows that sustainability is seldom achieved. A review 

of the literature that has sprung up around the concept of Sustainability of projects indicates however a lack 

of consistency in its interpretation. This review provides an insight into key participatory design variables 

that influence the sustainability of development projects albeit the critical moderating influence of the project 

beneficiaries needs. Such participatory design variable includes the design tools and processes, the level of 

stakeholders’ engagement in the design process, the beneficiary’s knowledge system and the beneficiaries’ 

social capital. Methodology used in this study is a critical review of literature, synthesis of findings, analysis of 

convergence and divergent views. This methodology is useful in filtering findings from different studies to 

support the conceptual proposition. Evidently, it is argued that a development project impacts not only on the 

natural environment but also, on the social, and economic systems and that the recent literature on sustaina-

ble development points out that these systems are inter-related and important components of the develop-

ment process. Participatory design presented as a design by the people (beneficiaries) and not for the people 

provides for an in-depth analysis and understanding of beneficiary needs, appropriate interventions within 

their reach and using the appropriate tools that assures sustainability. This paper has looked at the inter-link 

and relationship between these key elements and how implementation of successful participatory designed 

development projects ensures sustainability in these aspects. Lastly, key propositions are provided based on 

the various literature gathered and the conceptualized relationship among the variables. 

Key Words: Project Beneficiaries, Need Analysis, Participatory Project Design, Development Projects, Project 

Sustainability 
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Project Awareness Raising Strategy on Implementation of School Re-Entry Policy for Preg-

nant Primary School Learners:  A Case of Projects in Rarieda Sub-County, Siaya County, Kenya  

Amimo Kevin Ganda &Abuya Isaac Odhiambo, amimoganda@gmail.com 

The menace of gender disparity in education has widely been addressed in Sub Saharan countries. The govern-

ments through various agencies have come up with policies to help mitigate this menace in a bid to address SDG 4 

and 5. One of this policy is School Re-Entry Policy. However, poor implementation of this and many other policies 

has led to continued gender inequality within education system and the society as a whole. The purpose of this 

study was to assess the influence of Project Awareness Raising Strategy on Implementation of School Re-Entry Pol-

icy for Pregnant primary school learners in Rarieda Sub-County Siaya County. The study’s objective was to assess 

the influence of Project Awareness Raising Strategy on Implementation of School Re-Entry Policy for Teenage 

Mothers in Rarieda Sub-County Siaya County. Descriptive survey research design was adopted where both qualita-

tive and quantitative data were collected and analyzed. . A sample size of 161 respondents was determined using 

Yamane formula of 1977 while the respondents were selected using both probability and non-probability sampling 

technique. To ensure validity and reliability of the research instruments, pilot testing was conducted in Bondo Sub 

County. Cronbach’s alpha α = 0.90 was attained as the reliability coeffient of the pretested instruments. Descriptive 

statistics of arithmetic mean, standard deviation was used while inferential statistics of Pearson’s correlation (r) 

and Analysis of Variance ANOVA was conducted to test hypotheses. Hypothesis was tested at α = 0.05 level of sig-

nificance. The hypothesis there is no relationship between Project Awareness Raising Strategy and the Implemen-

tation of School Re-Entry Policy was rejected since P = 0.003<0.05.  The study concluded that Project Awareness 

Raising strategy significantly and positively influence Implementation of School Re-Entry Policy for Pregnant Pri-

mary School Learners. It was recommended that more rigorous and intense mass media channels should be used 

on Project Awareness Raising strategy to enhance Implementation of School Re-Entry Policy for Pregnant Primary 

School Learners. 

Keywords: Gender Disparity, Project Awareness Raising Strategy, School Re-Entry Policy, Rarieda Sub-County. 

 

Communication Management Process and Implementation of Electronic Teacher Appraisal and Develop-

ment Programme in Public Primary Schools  

Florence M. Mutunga, Angeline S. Mulwa, Dorothy N. Kyalo & John O. Nyaegah ,flomwende2010@gmail.com 

Effective communication with all stakeholders is the most important success component in project management. 

Successful project communications guarantee the right information is delivered to the appropriate individual at the 

right time and at a reasonable cost. The purpose of the study was to assess how communication management pro-

cess influenced implementation of e-TPAD programme; The research employed descriptive survey and correlation-

al research design. A sample size of 211 was retrieved from a target population of 411 comprising of all 400 teach-

ers in Kisasi sub-county, 11 education officers (3 CSOs, 3 County education staff, and 5 headquarter staff) who were 

closely involved in implementation of e-TPAD programme.  Questionnaire, interview guide and document analysis 

were the main tools employed to gather data, which were piloted to ensure they were reliable and valid. Collected 

data was analyzed by use of SPSS where both descriptive and inferential statistical techniques were used. Frequen-

cies, Means and Standard Deviations presented the descriptive statistics while inferential statistical tests were pre-

sented using Pearson Product Moment Correlational Coefficient and regression analyses. Pearson Product Moment 

Correlational Coefficient was applied to test null hypothesis was tested using. The results indicated r=.478; r2=.229; 

B=.054; F(1,186)= 55.169; t=7.428, at p=0.000<0.05, an indication that there was a moderate significant relation-

ship between communication management process and implementation of e-TPAD programme at 95% confidence 

level and therefore the null hypothesis was rejected. Based on the findings it is therefore recommended that sys-

tem designers should include a module within the system where teachers would be clicking to get their appraisal 

feedback in order to improve or work on their appraisal weakness on time. 

Keywords: Communication planning; management of project communication; Communication monitoring; imple-

mentation of e-TPAD programme. 
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Assessment of the Efficiency of Drones in Surveillance and Control of Desert Locust,  
Schistocerca Gregaria 

Desert locusts are migratory insect pests with ability to change from solitary to gregarious phase in re-
sponse to suitable ecological conditions and has been listed as one of the most destructive pest in the world. Current 
methods of surveillance and control rely on the use of vehicles, aircrafts and handheld sprayers. Despite being used suc-
cessfully, these tools have many challenges, hence the need to supplement them with suitable and affordable alterna-

tives. Successful use of drone to manage other pests makes it an attractive and potential technology for desert locusts 
management. Use of drones have been identified as a potential way of improving timely surveillance and precision in 
control of locusts. However, the available studies have neither optimized the key parameters nor mentioned the stand-

ard operating procedures for desert locusts management. This study bridged the existing gaps and established the key 
parameters for surveillance and spraying of desert locusts using a drone. For surveillance, Dji Mavic 2 pro, was launched 
at five different heights (30 m to 110 m) to capture the images of locusts in the field and time taken, speed of the drone, 
spatial resolution and distance covered at each height was generated from the drone. AGISOFT software was used to 

stitch the images together to form Orthomosaic maps which were compared at different heights and generated parame-
ters tested for correlation. To test the optimum height for spraying the biopestide on the locusts using a drone; Drone 
was flown at five different test heights; 2.5, 5, 7.5, 10 and 12.5m. In each test height, the drone sprayed test mixture on 
papers pinned on the ground at constant flow rate of 1 L min-1. Sprayed papers were scanned and imported to dropleaf 

app which calculate the droplet density deposited on each paper was sprayed at different height. Standard droplet densi-
ty that is recommended for desert locusts control was calculated. Density droplets at each height was compared against 
the calculated standard droplet density by one –sample t test.  To assess the effects of spraying heights on mortality of 

desert locusts , 500 grams of metarhizium (Novacrid) spore was mixed in 20 litre of diesel and 1 litres per hectare 
sprayed on the caged live locusts of different stages (3rd and 4th  as well as the adults) monitored for twenty one days in a 
controlled room. Spraying of the locusts was done at different heights and their mortality determined. Mortalities of all 
development stages were converted to percentages and corrected using Abotts formula, tested for mortality and subject-

ed to GLM. Except for the resolutions of pictures (cm/pixel) taken, other generated parameters were negatively correlat-
ed with flight heights. The Orthomosaic images were clearer and well defined at a lower (30 m) compared to images ob-
tained at flight height of 50 and 70m. Images obtained at higher flight height (90 and 110 m) appeared blurred with less 
defined details. Droplet density varied significantly between the tested heights (F 4,40 = 7.2; P = 0.000183).High mean 

droplet density (152.2 ± 4.8) was recorded at lowest height (2.5m) and lower mean droplet density (24.8 ± 6.51) was 
observed at highest height (12.5m). There was evidence of variation of standard droplet density and mean droplet densi-
ty recorded at different height. Height of 10m agrees with VAR as recommended by the manufacturer because mean 
droplet density observed was within the range of 45 droplets in every 1cm2. Average mortality of different stages of de-

sert locusts was significantly different at different heights (P =0.04). Mortality varied among the locusts development 

stages within heights ( =51.42; p<0.0001) and between heights ( =573.55; p<0.0001).  Survival probability varied 

between heights for 3rd instar  ( = 56.84 ,df=4; p<0.0001), forth ( = 54.17,df=4;p<0.0001) and adults ( = 
47.57,d4;p<0.0001. This study showed drones can be used to manage desert locusts when key parameters and standard 

operating procedures are considered.  
 
 

Beneficiary Monitoring and Evaluation Practices on Cash Transfer program 

Benard Kipkeu Kiplagat: kipkeukiplagat@gmail.com. 

Beneficiary M&E practices are important on cash transfer program. The study sought to assess the influence 

of beneficiary M&E practices on cash transfer program. Five research articles were reviewed based on: re-

search problem, purpose of research, research design, target population, sample & sampling procedures, data 

collection procedures, data analysis and findings. Convergent analysis results revealed that all the five articles 

stated clearly the items above . However divergent analysis revealed research designs were not clearly Stated 

in Article 2 and 3. 

Keywords: Beneficiary, Monitoring and Evaluation Practices. Cash transfer program. 
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Influence of physical orthopedic design consideration on access to school facilities by pupils 

with physical disabilities in public integrated schools in Kitui County, Kenya: Mwandikwa, J. 

M., Prof.  Ndunge,  Kyalo & Dr. John,  Mbugua: mwandikwaj@yahoo.com 

This study sought to establish the extent to which infrastructural design considerations influence access to school 

facilities by pupils with physical disabilities in public integrated schools in Kitui county, Kenya. It is aimed at ensur-

ing equity and quality education in integrated school for children irrespective of their disabilities. The research 

used a descriptive cross-sectional survey and a correlational design within a pragmatic paradigm to support a 

mixed method approach. There were 159 participants in the study, which had a total population of 767. The re-

spondents comprised of head teachers, standard six and seven class teachers, pupils with special needs in classes 

six and seven, as well as BOM Chair persons. The instruments were tested in a pilot study to confirm their reliabil-

ity and validity. Analysis of inferential statistics used Pearson's Product Moment Correlation (r), regression, multi-

ple regressions, and stepwise regression (R2) and F-statistics for hypotheses, as well as arithmetic mean and stand-

ard deviation in descriptive data. Physical orthopedic considerations in the construction of school infrastructure in 

Kitui County, Kenya, were shown to have a substantial impact on access for students with special needs at public 

integrated schools in the county. The study recommends formulation of appropriate policies that supports school 

infrastructural development and specifically that address physical orthopedic design considerations, Policy provi-

sion should support resource allocation, research and implementation. It is important to investigate the same vari-

able in both public and private schools. This will enable comparison of the findings of the current study and the 

future ones. In addition, secondary school level learners are more mature than those from primary schools and 

their challenges could be different therefore, another similar study can be carried out at that level to enable com-

parison of findings. 

Key words: Access, school facilities, physical orthopedic disabilities, orthopedic design considerations, public integrat-

ed schools. 

 

The Role of Project Monitoring and Evaluation in Sustainable Development of Communities.  

Ms. Whitney W. Mugo PMP: whitmugo@gmail.com  

Speaking to Congress and the nation at the joint session of Congress on May 25, 1961, President Kenne-

dy said: "I believe that this Nation should commit itself to achieving the goal, before this decade is out, 

of landing a man on the Moon and returning him safely to Earth." This articulation of the end goal, to 

be accomplished within a specified timeline would go on to give a vision that was accomplished by July 

of 1969. In itself, a project birthed and through meticulous planning, monitoring and evaluating, keep-

ing the end goal in sight over the time, came to pass within the decade as projected. Yet, it is the gen-

eral observation that especially in developing countries, projects are not so carefully handled, with 

projects facing multiple risks, delays, and cost overruns . The result being that they rarely come to frui-

tion within time and budget. In other instances, the goal is altogether lost and the project team left to 

fumble through to a somewhat sorry end. To fully understand the implication of these white elephant 

projects within the developing countries, we must seek to understand what is lost through delays, not 

just in terms of monetary value, but also in terms of the time invested, human resources expended as 

well as the implication of failed, and stalled projects to the community and society en bloc. This must 

lead us to the appreciation of the role of keenly monitoring projects throughout their life, and the role 

of relevant skillsets within the project teams. Reflecting on the knowledge areas advanced by PMI 

among other project management philosophies gathered during studies on best practices in project 

planning, monitoring and evaluation, this paper speaks to the professionals in the field and stakehold-

ers at large. It aims to investigate the existing practices and explore ways to further incorporate the 

necessary skillset required for managing sustainable projects in the community. It aims to investigate 

the training required to empower professionals in this field - is the training offered in our institutions 

relevant to the field, and how practical is it? What is the future of the project management profession, 

and what basis are we laying for the next generation of project managers? How are we passing the ba-

ton and mentoring the next generation?  
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Strategic Risk and Financing Maintenance of High Voltage Electricity Transmission Infra-
structure Projects in Kenya 

Julius Namu: namujulius@yahoo.com 
Among the fastest growing sector in terms of private participation and financing is in the infrastructure. Mainte-
nance of high voltage electricity transmission in Kenya is a mega infrastructure project which requires huge 
amount of capital investments. Project financing is the main form of financing the public-private ventures particu-
larly in the low and middle income countries which are unable to finance these mega projects. In project financing, 
the project is arranged as a, independent economic unit. Lenders and equity holders when raising funds to finance 
the project look at the projects cash flow as their investments source of the return. However, these projects have 
no history at the time of the mobilization of the debt financing and as such, no credit worthiness to be checked. The 
lenders therefore have to rely on the projects’ anticipated profitability. Despite the fact that the investors are of-
fered support from the government, they still face a significant amount of risk as to the success of the project. Stra-
tegic risk is the impact both now and future on earnings due to adverse decisions in business, wrong implementa-
tion of decisions or change rigidities in a dynamic and competitive environment. Poor strategic risk management 
would mean the management unable to deal with the uncertainties leading to project failure of mismanagement. 
This study seeks to investigate the how the strategic risk influence financing maintenance of high voltage electrici-
ty transmission infrastructure projects in Kenya. The study will focus on Kenya Power and Lighting Company 
(KPLC) and the Kenya Electricity Transmission Company (KETRACO). The study target population will be 4,697 
staff in charge of the maintenance of the projects within Nairobi area. They comprise of power systems engineers, 
project managers, power plant managers, maintenance staff, outage planners, supervisors and finance personnel 
from KPLC and KETRACO. Using both simple random and stratified sampling methods, a sample of 354 respond-
ents will be selected from the two firms. Nairobi is divided into four regions namely central office, Nairobi North, 
West and East. These will form the strata from where samples will be brawn. Employees will also be categorized as 
either management and non-management. Simple random sampling will then be used to select samples. The study 
will use questionnaires and interview guides to collect data. Data will analyzed by use of descriptive statistics such 
as frequency distributions, percentages, means and standard deviations. Qualitative data will be analyzed themati-
cally using content analysis method. Regression analysis will be used to test the relationship between the variables. 
Tables and figures will be used to present the findings.  
Key words: Strategic Risk, Maintenance, Project Financing, Infrastructure. 
 
  

Developing Undergraduate Students’ Disciplinary Literacy in Project Management 

Isaac Odhiambo Abuya: isaac.abuya@uonbi.ac.ke 
For the past couple of decades, research has consistently revealed that academic disciplines differ extensively in 

their fundamental purposes, specialized genres, symbolic artefacts, traditions of communication, evaluation stand-
ards of quality and precision, and use of language and differences in how teachers and students in the disciplines 
structure their discourses. Traditionally, literacy has not included content knowledge and has been normally con-

ceptualized as the ability to read and write. However, emerging research takes a much broader view of literacy sug-
gesting that literacy involve mechanics of higher-order thinking: conceptualizing, inferring, inventing, and testing. 

Available evidence suggests that student learning outcomes, career success and high-order thinking and problem-

solving correlates positively with disciplinary literacy; leading to calls for learning and teaching that promotes dis-
ciplinary literacy. As institutions of higher learning in developing countries promote project management educa-

tion at undergraduate level, and the world of work gets more increasingly projectivized, disciplinary literacy in 

project management will be a critical requirement for project management graduates. Since students are mainly 
introduced to project management at undergraduate level, there is need to investigate and review strategies that 

business and management schools especially in developing countries can deploy to institutionalize disciplinary 

literacy in project management undergraduate education. A comprehensive literature review and a conceptual 

framework models the strategies and approaches that higher education institutions in developing countries can 

deploy to promote the learning and teaching of disciplinary literacy in project management. This paper contributes 
to the scholarship of teaching and learning (SoTL) and the emerging research in project management education. 
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Project Planning Processes and the Sustainability of Community Water and Sanitation Projects in 
Bomet County, Kenya: Joseph K Ngeno: jkngeno83@gmail.com 

Studies show that the provision of sustainable water and sanitation projects including community water 

and sanitation projects (CWSPs) face serious challenges. These include socio – economic, technical and financial issues.   

Research further shows that project sustainability depends on other factors such as project planning, selection, imple-

mentation and evaluation.  Project planning is however considered as playing a crucial role in sustainability. In this con-

nection, this research will  examine the influence of project planning processes and organizational structure on the sus-

tainability of (CWSPs) in Bomet County, Kenya. A four-phase project life cycle model will be used to analyse various stag-

es in project planning.  The study will be guided by five objectives which include examining the influence of project iden-

tification on sustainability of (CWSPs) in Bomet county, determining how project feasibility studies influence the sustain-

ability (CWSPs) in Bomet County, finding  out how project appraisal influences the sustainability (CWSPs) in Bomet 

County, accessing how project design influences the sustainability (CWSPs) in Bomet County, and establishing the extent 

to which organizational structure moderates the influence of project planning processes on the sustainability of (CWSPs) 

in Bomet County. The research will utilize both descriptive cross - sectional survey and correlation research designs. The 

unit of analysis will the individual (CWSPs). The target population will comprise 85 CWSPs currently in operation in 

Bomet County. Simple random and purposive sampling will used to the select the CWSPs while the Krejcie Morgan for-

mula will be used to identify the individual households who will participate in the study. Respondents will comprise ben-

eficiaries, project managers from the respective projects and key informants.  These key informants, who will be selected 

using convenience and purposive sampling techniques will include government officials from the water, social services 

and administration departments, NGOs and Bomet Water Services Company. The project managers, unlike the key in-

formants, are intimately involved in the specific projects.   Three theories will be used to explain the variables. These 

theories are project management, stakeholders and resource dependency theories.  Data will be collected using ques-

tionnaires with likert type scales and interview guides for the project manager and key informants since they are ex-

pected to provide detailed information on the project execution unlike the beneficiaries. The document analysis guide 

will also be developed.  The data collection instruments will be tested for validity and reliability. Data will be analyzed 

using qualitative and quantitative techniques. Qualitative data will be coded, categorized into thematic areas with a view 

of finding patterns and drawing conclusions. Quantitative data will be analysed using inferential and descriptive statis-

tics such as mode, median, mean, standard deviation, variance, frequencies and percentages. These will be computed and 

presented in tables. Spearman rank correlation, Pearson correlation, simple and multiple regression will also be used to 

analyze the influence of the independent variables on the dependent variable. Conclusions and recommendations made 

from the information contained in the results and findings, will be presented. Finally, areas of future research will be sug-

gested. 

 
Risk Management and Implementation of Cash Transfer Projects for Orphans and Vulnerable Children 

in Moyale Sub-County, Kenya 
Maureen N. Ngochi: maureenngochi@gmail.com 

This study seeks to establish the risks involved in cash transfers involving children. There exist many projects 
that are aimed at meeting the needs of the orphans and vulnerable children. However, some of the projects 
end up not meeting the intended objectives; this subjects the beneficiary to worse situations, worse even than 
before the projects or their lives remain the best. The focus of the study is to identify the risks and ways to 
mitigate them in order to implement effective cash transfer projects for children. Ninety (90) households will 
be selected using systematic sampling method. A guardian will be selected from each household using purpos-
ive sampling making a total sample population 90. Five Community Resource persons affiliated to the imple-
menting NGOs and five government officials implementing the CT-OVC program will be interviewed as well. 
Data collected will be analysed using excel and SPSS.  
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Innovative Project Monitoring and Evaluation and Performance of Climate Change Adap-

tation Projects Funded by County Government of Kitui 

Joshua Nyamai Mutembei: joshuanyamai1967@gmail.com 

Climate change adaptation projects aims at addressing the challenges posed by climate change in various 

countries and requires effective local governance. However, the performance of these climate change adapta-

tion projects has remained a matter of principal concern especially in developing countries. The purpose of 

this paper was to establish the effects of innovative project monitoring and evaluation on performance of cli-

mate change adaptation projects funded by Kitui county government. This study hence sought to establish 

whether innovative project monitoring and evaluation in terms of innovative M&E planning, participatory 

M&E and financial allocations for innovative M&E, influence the performance of climate change adaptation 

projects funded by the county government of Kitui. The study was informed by theory of change. The study 

adopted a descriptive research design and targeted 36 project managers in various climate change adaptation 

projects funded by the county government of Kitui. The study adopted census sampling technique because of 

the size of the population. In census sampling, all the population items are included in the sample. Thus, the 

sample size was of 36 project managers. Primary data was collected using questionnaires in form of google 

forms which were sent to the respondents. Data analysis was done using the Statistical Package for Social Sci-

ences (SPSS), where descriptive statistics such as mean and standard deviation were used for analyzing quan-

titative data. The findings for this study were done in tables and prose. The findings of the study included that 

innovative project monitoring and evaluation significantly affected the performance of climate change adapta-

tion projects funded by the county government of Kitui. The study found that innovative M&E planning, par-

ticipatory M&E and financial allocations for innovative M&E are crucial in enhancing performance of climate 

change adaptation projects funded by the county government of Kitui. The study concluded that innovative 

M&E planning, participatory M &E and financial allocations for innovative M&E significantly affects the per-

formance of climate change adaptation projects funded by county government of Kitui. The study recom-

mends that, the county government of Kitui should ensure that project managers prepare effective innovative 

project M&E planning for climate change adaptation projects prior to implementation. 

Key Words: Innovative M&E Planning, Participatory M&E, Financial Allocation for Innovative M&E, Project 

Performance, Climate Change Adaptation Projects. 

 

Equity Evaluation Processes and Sustainability of Financial Support Projects in Informal Settlements  

Clemencia Osa Ouma : osaclemencia@gmail.com 

Studies have been conducted in the area of evaluation of financial support projects, but few have been on 

equity focused evaluation and sustainability of financial support projects in informal settlements. This study 

sought to establish influence of equity evaluation processes on sustainability of financial support projects in 

informal settlements. It sought to review the existing evaluation frameworks available for financial support 

projects in informal settlements from an equity focus; review how access and sustainability are evaluated for 

financial support projects in informal settlement from an equity focused perspective; and suggest ways of 

improving equity focus in evaluation of financial support projects in informal settlements. 

Key words: Equity, Evaluation, Equity Focused, Sustainability 
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agorocollins@students.uonbi.ac.ke 

Counterfeit pharmaceuticals are a serious and ever-growing threat to public safety. Monitoring the trade is difficult, re-

sulting in the precise scale of the problem being unknown, however evidence shows that it is not just lifestyle drugs that 

are targeted nowadays. Adverse health problems, including fatalities, have resulted from consumers self-medicating with 

counterfeit products. Without efforts to enhance the public’s knowledge, the problem will continue to persist(O’Hagan & 

Garlington, 2018). Various public health sectors around the world especially those in Low and Middle income countries 

responsible for procurement of essential medicines and health commodities, often lack the technical capacity to ensure 

easy flow of products in the public health supply chain. Though there is a high level of public scrutiny and clear push 

from partners and donors to embrace transparency, many organizations result in using cumbersome supply chain meth-

ods and mainly depend on inflexible and redundant processes. The public health procurement agency in Kenya is re-

sponsible for ensuring that public health commodities that enter the country are safe and are distributed in a way that 

will guarantee efficiency and ensure that there are no shortages in the facilities that they support, enabling end-to-end 

visibility and data interoperability throughout the supply chain. This project main purpose is to demonstrate the influ-

ence of Global Standards implementation on the performance of public health procurement agencies. It is highly im-

portant to expedite the implementation of Global Standards to realize the desired benefits to the public health procure-

ment agencies; A case study of Kenya Medical Supplies Agency. Specifically, this study will focus on the influence of: 

Global standards product data sharing, Global standards product identification and Global standards product capture on 

the performance of public health procurement agency. The selected person to participate in this study will comprise of 

employees working mainly in the public health procurement agencies, Donor agencies and health regulatory agencies 

allied to procurement operations in Kenya. Where 102 out of 140 participants will be picked as the sample using strati-

fied proportionate arbitrary inspecting method. Self-administered questionnaires will be used in collecting of the prima-

ry data. Statistical Package for Social Sciences (SPSS) version 21.0 will also be used as the aid in analyzing of the data; 

this can be a mixture of descriptive statistics and graphs and some nonparametric inferential statistic.. 

 

Influence of Stakeholders’ Participation on Sustainability of Food Security Programmes: A Case of So-

malia Drought and Livelihood Response Programme in Mogadishu 

Abdisalm Mohamed Sharif: cadde7261@gmail.com 

The purpose of the study is to determine the influence of stakeholders’ participation on sustainability of food 

security programmes using a case of Somalia Drought and Livelihood Response Programme in Mogadishu. 

Specifically, the study will look at stakeholders’ participation in project initiation, stakeholders’ participation 

in project planning, stakeholders’ participation in project implementation and stakeholders’ participation in 

project closure in relation to sustainability of food security programmes using a case of Somalia Drought and 

Livelihood Response Programme in Mogadishu. The study will be guided by the stakeholder theory.  A de-

scriptive survey and explanatory design will be adopted targeting 1300 beneficiaries of Somalia Drought and 

Livelihood Response Programme. Stratified random sampling will be adopted to select 296 respondents. 

Questionnaire and interview guide that will have undergone pilot testing for validity and reliability will be 

used to gather primary data. Descriptive statistics (like frequencies and percentages and regression analysis 

will be used during analysis as supported by the Statistical Package for Social Sciences while content analysis 

will help in analysis of the qualitative data. Tables will guide presentation of the findings.  
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Monitoring And Evaluation Strategies, Stakeholders’ Participation and Implementation of Road 

Construction Projects in Kitui County, Kenya 

Mutembei Joshua Nyamai: joshuanyamai1967@gmail.com  

Monitoring and evaluation (M&E) of projects are critical endeavours and are therefore of   major concern to project man-

agers worldwide. However, studies have shown a worrying trend where a sizeable number of project managers fail to 

give attention to them, yet majority of projects face challenges in monitoring and evaluation especially in projects dealing 

with implementation of roads construction. This study will seek to establish the influence of monitoring and evaluation 

strategies and the moderating effect of stakeholders’ participation on implementation of road construction projects in 

Kitui County, Kenya. Five objectives will guide the study. The first four objectives will  seek to determine the influence of 

each of the independent variables under M&E strategies on implementation of road construction projects namely; base-

line surveys, data management for M&E, use of M&E findings and strategic leadership adoption,The fifth objective will 

seek to determine the moderating influence of stakeholders’ participation on the relationship between monitoring and 

evaluation strategies and the implementation of road construction projects in Kitui County, Kenya. Five research hypoth-

eses related to the objectives will be tested. Pragmatic paradigm to support a mixed mode approach will be adopted. 

Cross Sectional Descriptive survey and Correlational Research designs will be used. The study will be guided by Theory 

of Change and the Participatory theory. The study population will comprise of 16 road construction projects which will 

be the unit of analysis, out of which a sample of …groups will be drawn using purposive, cluster, and proportionate sam-

pling. Respondents for the study will be out of which…will be drawn from Prequalified contractors from Wards level pro-

jects implementation committee members from Monitoring and evaluation officers and staff working for the County Min-

istry of Infrastructure Transport Housing and Urban Development. The study will utilize a stratified sampling technique 

guided by Yamane formula to acquire,,,,, that make up the sample size of this study. A questionnaire with both open and 

closed-ended items with Likert type interval scale anchored on a five-point scale will be used to collect data from 

Prequalified contractors, Wards level projects implementation committees. Monitoring and evaluation officers and staff 

working in the County Ministry of Infrastructure, Transport Housing and Urban Development. Interview schedules will 

be employed to get the input of officials from Kenya Roads Board (KRB), Kenya Urban Roads Authority (KURA), Kenya 

Rural Roads Authority (KeRRA) and the Kenya National Highways Authority (KeNHA). Descriptive statistics will be com-

puted to analyse data for all variables   using; frequencies, standard deviations, arithmetic mean and percentages, while 

statistical tools for inferential statistics for instance; Pearson’s Product Moment Correlation Coefficient(r), regression, 

multiple regression and stepwise regression(R2) will be employed to find out how the dependant variable relates to the 

independent variables. F-tests will be used to test the hypotheses in the study. Conclusions and recommendations will 

then be presented. 
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The Role of Project Monitoring and Evaluation in Sustainable Development of Com-

munities. 

Ms. Whitney W. Mugo PMP: whitmugo@gmail.com  

Speaking to Congress and the nation at the joint session of Congress on May 25, 1961, President Ken-

nedy said: "I believe that this Nation should commit itself to achieving the goal, before this decade is 

out, of landing a man on the Moon and returning him safely to Earth." This articulation of the end 

goal, to be accomplished within a specified timeline would go on to give a vision that was accom-

plished by July of 1969. In itself, a project birthed and through meticulous planning, monitoring and 

evaluating, keeping the end goal in sight over the time, came to pass within the decade as projected. 

Yet, it is the general observation that especially in developing countries, projects are not so carefully 

handled, with projects facing multiple risks, delays, and cost overruns . The result being that they 

rarely come to fruition within time and budget. In other instances, the goal is altogether lost and the 

project team left to fumble through to a somewhat sorry end. To fully understand the implication of 

these white elephant projects within the developing countries, we must seek to understand what is 

lost through delays, not just in terms of monetary value, but also in terms of the time invested, hu-

man resources expended as well as the implication of failed, and stalled projects to the community 

and society en bloc. This must lead us to the appreciation of the role of keenly monitoring projects 

throughout their life, and the role of relevant skillsets within the project teams. Reflecting on the 

knowledge areas advanced by PMI among other project management philosophies gathered during 

studies on best practices in project planning, monitoring and evaluation, this paper speaks to the 

professionals in the field and stakeholders at large. It aims to investigate the existing practices and 

explore ways to further incorporate the necessary skillset required for managing sustainable projects 

in the community. It aims to investigate the training required to empower professionals in this field - 

is the training offered in our institutions relevant to the field, and how practical is it? What is the fu-

ture of the project management profession, and what basis are we laying for the next generation of 

project managers? How are we passing the baton and mentoring the next generation?  

 

Demystifying Agile Project Management 

Jennifer Wangari Wairiuko: jaynifa@yahoo.com 

Agile project management had gained popularity in the recent years over the traditional project management 

methodologies. Originally developed for software development project, it has become globally accepted and 

used in all industries due to dynamic and rapidly changing global market with customers demanding quality 

products. Agile is adaptive method compared to the traditional waterfall method with linear sequencies pro-

cess, predictive tools, with same cycle and experience: the entire project is planned upfront without any room 

for changing requirements with assumption that time and cost are variable but requirements are fixed. Agile 

approach was developed in 2001 by software engineers to solve the problem of traditional method of project 

management that could not keep up with ever changing demands of the customers. Agile methodology gives 

preference to teamwork, customer collaboration and flexibility while incorporating customer feedback in con-

tinuous iterations.  Agile manifesto is the foundation of modern methodologies of project management, it has 

four core values and twelve principles. The methodology has evolved to other framework such as Scrum, Kan-

ban and Extreme Programming (XP) being widely adopted. Increased globalization requires the project man-

agers to remain flexible and adjust to emerging challenges and opportunities in managing modern day pro-

jects. This paper aims at exploring Agile project management methodology. 

Keywords: Agile, Waterfall, Kanban, Scrum, Xp. 
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Management Practices and Completion of Road Construction Projects in Migori County; 

Kenya  

Francis Mogere Kimaiga, Reuben Wambua Kikwatha and Johnbosco Kisimbi   

 francismogere@students.uonbi.ac.ke  

Globally, most road construction projects are completed beyond the scheduled period and without meeting 

the desired quality. The major causes of these have been largely as a result of management practices such as 

procurement practices, staff development practices, risk management practices as well as finance manage-

ment practices in road construction projects. In this study, the specific objectives were to assess how manage-

ment practices influence the success rates of road construction projects particularly in Migori County which is 

located on the Western Side of the country. Other objectives included; to assess the influence of procurement 

practices on the completion of road construction projects in Migori County, to find out the influence of finance 

management practices on the completion of road construction projects in Migori County; to find out the influ-

ence of risk management practices in the completion of road construction projects in Migori County  and to 

investigate the influence of staff development practices on the completion of road construction projects in 

Migori County. The research was conducted through a survey using self-administered structured question-

naires administered to the respondents. Data analysis involved cleaning, sorting and coding of raw data and 

processing for purposes of interpretation using SPSS version 25.0. The study utilized both quantitative and 

qualitative data therefore descriptive and inferential statistics is to be used to analyze the data. The findings 

are presented in tabular format, in a bid to establish the existence of correlation between procurement proce-

dures, staff development practices, cash flow management as well as stakeholder participation and the suc-

cessful completion of road projects. The results from data analysis showed that there is positive relationship 

between procurement practices and completion of road construction projects, there is positive relationship 

between finance management practices and completion of road construction projects, risk management prac-

tices have a significant influence on the completion of road construction projects and that staff development 

practices have positive influence on the completion of road construction projects. The study concluded that 

the independent variable (management practices) has a significant influence on the dependent variable 

(completion of road construction projects). The study recommends formulation of appropriate policies that 

supports management practices; financial, procurement, risk and staff development.  Besides the policies, and 

based on the policy provisions, necessary laws need to be enacted to enforce implementation of such policies. 

The study recommends that since this study was delimited to procurement practices, financial practices, risk 

management practices and staff development practices and completion of road construction projects in 

Migori County, Kenya. It is important therefore to investigate the same variables in national government. This 

will enable comparison of the findings of the current study and the future ones. 

Key Words, Management Practices, Completion Road Construction.  
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